



Contents

<i>Figures and tables</i>	<i>vii</i>
<i>Acknowledgements</i>	<i>viii</i>

Introduction	1
---------------------	----------

1. What is a project?	7
Projects and change	7
Features of a project	8
Aims	10
Setting clear objectives	11
Key dimensions of a project	12
People in projects	14
Projects in HR, training and development	15
Outcomes and multiple outcomes	16
Achieving outcomes	17
2. Scoping the project	19
Why scope a project?	20
The life of a project	21
3. Questions, evidence and decisions	29
Does this project meet a need?	29

Does it help to achieve organizational goals?	32
Have we considered all the options?	32
Option appraisal	34
Cost-effectiveness	35
Opportunities and threats	35
Is this project feasible?	36
Should we do a pilot study?	39
Is the benefit worth the cost?	41
4. Defining the project	45
Working with the sponsor	45
Will the project be supported?	47
Stakeholder mapping	49
Working with your stakeholders	52
Creating the project brief	54
Structure of the project brief	56
5. Managing risk	59
Risk and contingency planning	59
Preparing to manage risks	61
Risk assessment and impact analysis	63
Strategies for dealing with risk	64
A contingency plan	65
A framework for managing risk	66
Influencing stakeholders	67
6. Outline planning	71
Where do you start?	72
Developing a project plan	74
Using a logic diagram	75
Identifying deliverables	79
7. Estimating time and costs	85
Estimating time	85
Work breakdown structure	86
Staff costs	90
Avoiding abusive practices	91
Equipment costs	93
Materials costs	94
Estimating revenues and intangible benefits	95
Who should estimate?	95
Planning for quality	96

8. Scheduling	97
Timing and sequence	97
Drawing up a Gantt chart	98
Using computer programs to plan and schedule	99
Identifying the critical path	100
9. Implementing the project	107
Drawing up the implementation plan	107
Team structure	108
Planning team responsibilities	110
Making it happen	111
Resourcing	112
Managing project activities during implementation	112
Keeping an overview	114
10. Monitoring and control	117
Monitoring	118
Milestones	121
Maintaining balance	122
Controlling change	124
11. Communications	125
Communications in a project	125
Why is good communication needed?	127
How can communication be provided?	128
Managing the flow of information	129
Providing information for those who need it	130
Where is information needed?	135
Access to information and confidentiality	136
What might hinder communication?	137
12. Leadership and teamworking	139
The nature of leadership	139
Leadership in a project	140
Power in leadership of projects	141
Style in leadership of projects	143
Leadership roles in a project	144
Motivation and teamworking	146
Team development	147
Managing yourself	150
13. Managing people and performance	151
Preparing for good performance	151

Managing performance of teams in a project	153
Managing relationships and conflict	154
Making requirements explicit	157
Ensuring that the team have the necessary skills and experience	157
Developing collaboration	159
Dealing with poor performance	160
14. Completing the project	163
Handover and delivery	164
Delivering with style	166
Planning for a successful conclusion	166
Closing the project	167
Closure checklists	168
Dismantling the team	169
Project drift	170
15. Evaluating the project	173
Evaluation during a project	174
Evaluation at the end of a project	175
Designing a formal evaluation	176
Planning an evaluation	177
Analysing and reporting the results	181
Follow-up to the report	182
16. Reporting the project	183
Writing a project report	183
Characteristics of a good report	185
Style, structure and format	186
Reporting the project to gain an academic or professional award	188
Making effective presentations	190
Understanding your audience	191
Who is in your audience?	192
Purpose and content	193
Delivery	195
17. Learning from the project	199
Organizational learning about management of projects	199
Sharing learning from a project	202
Individual development from a project	204
Management development through leading a project	205
<i>References</i>	<i>209</i>
<i>Index</i>	<i>211</i>



Figures and tables

FIGURES

2.1	A project life cycle	21
6.1	Logic diagram for directory production	77
8.1	A Gantt chart to design a new assessment centre	99
8.2	Critical path for relocation of an office	103
10.1	A simple project control loop	119

TABLES

5.1	Risk probability and impact	64
5.2	Format for a risk register	66
5.3	Stakeholder analysis, stage 1	67
5.4	Stakeholder analysis, stage 2	68
7.1	Work breakdown structure for implementation of a new appraisal system	89
8.1	Part of the work breakdown structure for relocation of an office	101
8.2	Time estimates for relocation of an office	102