

# Contents

Foreword . . . . .	ix
Acknowledgments . . . . .	x
Introduction . . . . .	xi
<b>CHAPTER 1: Managing Project Change . . . . .</b>	<b>1</b>
Change Management Defined . . . . .	1
Why Bother with Change Management? . . . . .	2
Let's Set Some Context . . . . .	4
Case Study . . . . .	10
<b>CHAPTER 2: Setting Up for Success . . . . .</b>	<b>15</b>
The Roles of Change Management . . . . .	15
What Do We Control? . . . . .	21
Timing Is Everything . . . . .	23
Case Study . . . . .	28
<b>CHAPTER 3: The Process of Change Management . . . . .</b>	<b>33</b>
Designing Your System . . . . .	33
A Few More "To Dos" . . . . .	40
Case Study . . . . .	43
<b>CHAPTER 4: The Output of Change Management . . . . .</b>	<b>47</b>
Now What? . . . . .	47
Yes, the Triple Constraints Are Impacted . . . . .	49
The Board Denies the Change . . . . .	51
The Board Approves the Change . . . . .	52

- The Triple Constraints Are Not Impacted . . . . . 54
- The Project Manager Denies the Change Request . . . . . 56
- The Project Manager Approves the Change Request . . . 57
- Process Review . . . . . 59
- Exceptions . . . . . 62
- Escalations . . . . . 63
- Case Study . . . . . 65
- CHAPTER 5: The Incremental Effect . . . . . 71**
  - The Theory of Disruptions . . . . . 72
  - The Theory of Timing . . . . . 81
  - The Theory of Estimating Change Requests . . . . . 83
  - Case Study . . . . . 85
- CHAPTER 6: Change Tracking . . . . . 89**
  - Documenting a Change Request . . . . . 89
  - Logistics . . . . . 98
  - Making a Change Request Log . . . . . 100
  - Finishing Up . . . . . 103
  - Case Study . . . . . 105
- APPENDIX A: Nine Knowledge Areas Refresher . . . . . 111**
- APPENDIX B: Change Management Templates . . . . . 123**
- APPENDIX C: Calculating the Critical Path . . . . . 129**
- GLOSSARY . . . . . 135**
  - Index . . . . . 141