



Contents

<i>List of figures</i>	<i>vii</i>	
<i>List of tables</i>	<i>ix</i>	
<i>Foreword</i>	<i>xiii</i>	
<i>Preface</i>	<i>xv</i>	
Chapter 1	Overview	1
	1.1 Introduction	1
	1.2 What is a project?	2
	1.3 What is project management?	2
	1.4 The project life cycle	3
Chapter 2	Project initiation	16
	2.1 Introduction	16
	2.2 Develop a business case	17
	2.3 Undertake a feasibility study	25
	2.4 Establish the terms of reference	31
	2.5 Appoint the project team	44
	2.6 Set up the project office	49
	2.7 Perform a phase review	53

Chapter 3	Project planning	56
	3.1 Introduction	56
	3.2 Create a project plan	57
	3.3 Create a resource plan	64
	3.4 Create a financial plan	68
	3.5 Create a quality plan	74
	3.6 Create a risk plan	78
	3.7 Create an acceptance plan	84
	3.8 Create a communications plan	87
	3.9 Create a procurement plan	90
	3.10 Contract the suppliers	95
	3.11 Perform a phase review	129
Chapter 4	Project execution	132
	4.1 Introduction	132
	4.2 Build deliverables	133
	4.3 Monitor and control	134
	4.4 Perform time management	134
	4.5 Perform cost management	141
	4.6 Perform quality management	145
	4.7 Perform change management	152
	4.8 Perform risk management	159
	4.9 Perform issue management	165
	4.10 Perform procurement management	173
	4.11 Perform acceptance management	178
	4.12 Perform communications management	186
	4.13 Perform a phase review	194
Chapter 5	Project closure	196
	5.1 Introduction	196
	5.2 Perform project closure	197
	5.3 Review project completion	202
Chapter 6	Epilogue	217
<i>Appendix:</i>	<i>Project life cycle activity model and documents list</i>	220
<i>Glossary</i>		224
<i>Index</i>		229



Figures

1.1	Project management components	3
1.2	The four phases of the project life cycle	4
1.3	Project initiation activities	5
1.4	Project planning activities	7
1.5	Project execution activities	11
1.6	Project closure activities	14
2.1	Project initiation activities	16
2.2	Project organization chart	37
2.3	Summarized project plan	39
2.4	Phase review form for the initiation phase	54
3.1	Project planning activities	56
3.2	Detailed project schedule	63
3.3	Detailed procurement schedule	96
3.4	Tender management process	98
3.5	Product delivery schedule	123
3.6	Supplier review schedule	125
3.7	Phase review form for the planning phase	130
4.1	Project execution activities	133
4.2	Time management process	136
4.3	Cost management process	143
4.4	Quality management process	148
4.5	Change management process	156
4.6	Change request form	160

4.7	Risk management process	163
4.8	Risk form	166
4.9	Issue management process	168
4.10	Issue form	171
4.11	Procurement management process	174
4.12	Purchase order form	179
4.13	Acceptance management process	181
4.14	Acceptance form	184
4.15	Communications management process	187
4.16	Project status report	191
4.17	Phase review form for the execution phase	195
5.1	Project closure activities	196
5.2	Actual delivery schedule	206
A1	Project life cycle activity model	221



Tables

0.1	Audience benefits	xviii
2.1	Business benefits	19
2.2	Business costs	20
2.3	Solution feasibility	20
2.4	Business risks	21
2.5	Business issues	22
2.6	Solution ranking	23
2.7	Business requirements	28
2.8	Solution risks	29
2.9	Solution issues	30
2.10	Solution feasibility	31
2.11	Project deliverables	33
2.12	Project organization	34
2.13	Project stakeholders	34
2.14	Project roles	35
2.15	Project approach	38
2.16	Project milestones	38
2.17	Project dependencies	40
2.18	Project resources	40
2.19	Project finances	41
2.20	Project processes	42
2.21	Project risks	42
2.22	Project issues	43

3.1	Project phases	59
3.2	Project milestones	60
3.3	Project activities	61
3.4	Project tasks	61
3.5	Project effort	61
3.6	Project resources	62
3.7	Project dependencies	64
3.8	Labour listing	65
3.9	Equipment listing	66
3.10	Materials listing	67
3.11	Resource schedule	67
3.12	Labour costs	69
3.13	Equipment costs	70
3.14	Material costs	70
3.15	Administrative costs	71
3.16	Other costs	71
3.17	Expense schedule	72
3.18	Activity expense schedule	73
3.19	Quality targets	75
3.20	Quality assurance plan	76
3.21	Quality control plan	77
3.22	Risk list	80
3.23	Risk likelihood	81
3.24	Risk impact	81
3.25	Risk priority	82
3.26	Risk priority ratings	82
3.27	Risk schedule	83
3.28	Acceptance milestones	85
3.29	Acceptance criteria	85
3.30	Acceptance schedule	86
3.31	Communications requirements	88
3.32	Communications schedule	89
3.33	Communications matrix	91
3.34	Procurement requirements	92
3.35	Product purpose	93
3.36	Product justification	93
3.37	Available products	94
3.38	Supplier requirements	102
3.39	Product requirements	104
3.40	Training requirements	104
3.41	Documentation requirements	105
3.42	Support requirements	105
3.43	Equipment requirements	106
3.44	Supplier delivery schedule	106

3.45	Contract definitions	120
3.46	Supplier review criteria	124
3.47	Contract delivery schedule	126
4.1	Sample timesheet	139
4.2	Sample timesheet register	140
4.3	Sample expense form	146
4.4	Sample expense register	147
4.5	Quality targets	149
4.6	Deliverable review form	153
4.7	Process review form	154
4.8	Quality register	155
4.9	Change register	161
4.10	Risk register	167
4.11	Issue register	172
4.12	Procurement register	180
4.13	Acceptance register	185
4.14	Communications register	193
5.1	Completion criteria	198
5.2	Completion actions	198
5.3	Deliverable release plan	199
5.4	Documentation release plan	200
5.5	Supplier termination	200
5.6	Resource release	201
5.7	Communications messages	201
5.8	Benefit realization	203
5.9	Objectives achieved	204
5.10	Scope conformance	205
5.11	Resultant deliverables	205
5.12	Final expenditure	207
5.13	Final resource utilization	207
5.14	Time management conformance	208
5.15	Cost management conformance	209
5.16	Quality management conformance	209
5.17	Change management conformance	210
5.18	Risk management conformance	211
5.19	Issue management conformance	212
5.20	Procurement management conformance	213
5.21	Communications management conformance	214
5.22	Acceptance management conformance	215
5.23	Project achievements	215
5.24	Project failures	216
5.25	Lessons learnt	216
A.1	Project documents	222