

Short Table of Contents

Introduction	1
About This Book	19
Chapter 1 Concepts of Project Management	31
Chapter 2 Setting Up a Project	45
Chapter 3 Entering Tasks	107
Chapter 4 Entering Estimates	149
Chapter 5 Entering Dependencies	187
Chapter 6 Entering Deadlines and Constraints	235
Chapter 7 Entering Resources	267
Chapter 8 Entering Assignments	315
Chapter 9 Optimizing the Schedule	359
Chapter 10 Reporting	473
Chapter 11 Updating the Schedule	539
Chapter 12 Evaluating the Project	607
Chapter 13 Summary	611
Appendix 1: Certification Curriculum Sample Exam Questions	635
Appendix 2: Certified Schedules Available for Download	648
References	655
Glossary	656
Index	664

Long Table of Contents

International Institute for Learning, Inc. (IIL)	ii
Download Resource Center	iii
Dedication	xix
List of Changes in This Edition	xx
Foreword	xxi
Acknowledgments	xxii
Introduction	1
Microsoft Project 2002	1
What Is New in Project 2002?	1
Project Server	2
Is This Book for You?	4
What You Will Find in the Book	5
Who Is the Author?	7
The Author's Perspective on Scheduling	8
Why Do We Need Valid and Dynamic Schedules?	10
The Project 2002 Certification Curriculum	11
Three Levels of Certification	11
How Many Are Currently Certified?	13
What Are the Certification Requirements?	15
Qualifying Instructors	15
Consulting	16
Give Us Your Feedback	17
About This Book	19
Learning Objectives	19
Outline of This Book	20
Initiating	20
Planning	21
Executing and Controlling	23
Closing	25
Exercises	26
Conventions in This Book	27
Symbols and Text	27
Step Formulation	28
Screen Snapshots and Illustrations	29
Meet the Cartoon Characters...	29

Chapter 1 Concepts of Project Management	31
Projects	33
Examples of Projects	33
Managing Multiple Projects	35
Guide to the Project Management Body of Knowledge	36
The Pulling Forces of a Project	36
Why Do We Schedule?	37
Dwight Was Right, But Is He Still?	39
Scheduling Is Modeling	39
How Strong Are the Forces in My Project?	41
Project Management Software	42
Review Questions	43
Chapter 2 Setting Up a Project	45
Two Editions: Project 2002 Standard and Professional	47
Working with Files in Project 2002 Standalone	47
File Types	47
Opening a Project File in Project 2002 Standalone	49
Saving Changes in an Existing MPP File	49
Saving a New File with MS Project Standalone	50
Saving an MPP File in a New Directory or Under a New Name	50
Closing a File	50
Working with Files from the Project Server Database	51
MS Project as a Relational Database	51
Entering an Account to Connect to the Project Server Database	52
Connecting to the Project Server Database	54
Opening a Project File from the Project Server Database	56
Saving a New Project to the Project Server Database	57
Project Templates	58
Using a Project Template	58
The Project 2002 Interface	61
The Main Screen	61
Project 2002 Views	67
Navigating the Views	80
Using Help	84
Setting Up a New Project Schedule	87
Creating a New Project File	89
Describing the Project	89
Setting the Options	91
Setting the Project Calendar	96
Checks on Setting Up a Project	101
Exercises	102

Review	102
Relocation Project — Scope Statement	103
Relocation Project — Tools, Options	105
Relocation Project — The Project Calendar	106
Troubleshooting	106
Chapter 3 Entering Tasks	107
Work Breakdown Structure	109
Breaking Down into Phases or Deliverables?	111
Phases and Deliverables in Large Projects	112
Breaking Down the Work	113
From WBS Chart to WBS List	114
Choosing the Options	115
Categories of Tasks	116
Styles of Task Bars	118
Formulation of the WBS Elements	119
Sharper Formulation of Deliverables	120
The Right Level of Detail	121
Entering Tasks	126
Entering Summary Tasks	126
Entering Detail Tasks	126
Entering Milestones	127
Entering Split Task Bars	129
Entering Recurring Tasks	130
Entering Overhead Tasks	132
Creating an Outline	133
Outline Structure	133
Indenting a Series of Detail Tasks	134
Indenting and Outdenting by Dragging	134
Outdenting Tasks	134
To Hide or Reveal Detail Tasks	134
To Hide All Detail Tasks	135
To Reveal the Next Level	135
To Reveal a Certain Level	135
To Reveal All Levels	135
What You Do with a Parent, You Do with the Entire Family	135
Changing the WBS	136
Editing a Task Name	136
Inserting Multiple Tasks	136
Deleting Tasks	137
Copying or Moving Tasks	137
Using Task Calendars	139

Creating a New Task Calendar	140
Using a Task Calendar	141
Checks on the WBS for Your Project	141
Exercises	144
Review	144
Relocation Project — Entering the WBS	146
Case Study: “My First Time ...”	148
Troubleshooting	148
Chapter 4 Entering Estimates	149
What Are Estimates?	151
Choosing the Options	152
Difficult Situations	153
The Human Tendencies in Estimating	154
“I Can’t Predict the Future!”	154
“I Am Always Off!”	155
“Can’t You Do It?”	156
The Difference Between Duration and Work	157
The Formula Behind the Screens	158
An Example of an Estimation	158
A Process for Estimating	160
Estimating: Types of Tasks	160
Preparing the Gantt Spreadsheet	162
Fixed Work Tasks	164
Fixed Duration Tasks	165
Estimating: Difficulties and Techniques	166
In Which Time Unit to Estimate	167
What to Include: Pure Work Time or Gross Work Time?	169
Unknown Events: The Rolling Wave Approach	171
Unknown Resources	172
Unknown Experience and Skill Level	173
Unknown Learning Curve	173
Living Document Approach	174
Checks on the Estimates	174
Copying and Moving Data	175
Editing Fields of Multiple Tasks at Once	175
Copying with Fill Down	176
Fill Up or Fill Down Using the Fill Handle	177
Copying or Moving Cells	177
Copying or Moving the Data in a Column	178
Copying Between Projects	179
Exercises	181

Review Questions	181
Relocation Project — Entering Estimates	183
Case Study — Escalated Estimates	185
Chapter 5 Entering Dependencies	187
Dependencies	189
The Principle of Dynamic Schedules	189
What Are Dependencies?	189
Why Should I Use Dependencies?	190
Choosing the Options	191
Types of Dependencies	192
Absolute Lead or Lag Time	193
Relative Lead or Lag Time	194
Choosing the Right Type of Dependency	195
Steps for Choosing the Right Type of Dependency	196
Categories of Dependencies	197
Decision Point Dependencies	197
Hard and Soft Dependencies	197
External Dependencies	198
Resource Dependencies	199
Entering Logic	200
Entering Dependencies in the Gantt Chart	200
Using the Link Tool	200
Using the Mouse	201
Using the Task Information Dialog	203
Using the Task Form	204
Entering Dependencies in the Network Diagram	206
The Network Diagram	206
Viewing the Network Diagram Toolbar	206
Displaying More Tasks on the Screen	207
Using the Mouse to Set Dependencies	207
Using the Link Tool to Set Dependencies	208
To Edit or Delete a Dependency in the Network Diagram	208
Improving the Layout	209
Logic on Summary Tasks	210
Checks on Dependencies	211
Is the Network of Dependencies Complete?	213
Is the Network Logic Simple Enough?	217
Limitations of Dependencies	218
Printing the Network Diagram	220
The Layout of the Boxes	220
The Layout of the Diagram	225

Exercises	230
Review	230
Relocation Project — Dependencies	232
Case Study: CoalPower	233
Chapter 6 Entering Deadlines and Constraints	235
What Are Deadlines and Schedule Constraints?	237
Deadlines	237
Entering Deadlines	237
Managing Deadlines	238
Choosing the Options	239
Scheduling Regimes	240
Types of Constraints	241
Tendencies	241
One-Sided Constraints	242
Rigid Constraints	242
No-Earlier-Than Constraints	242
No-Later-Than Constraints	243
Must Constraints	244
In Which Situations Do You Need Constraints?	244
Types of Milestones	245
Constraints	247
Entering Constraints	247
Setting Constraints by Dragging Task Bars Horizontally	247
Setting Constraints by Entering Dates	248
Setting Constraints Using the Task Fields	249
Setting Constraints Using the Task Information Dialog	249
To Check All the Scheduling Constraints	250
To Remove Constraints	251
Limitations of Constraints	251
Checks on Deadlines and Constraints	251
Formatting the Gantt Chart View	252
To Adjust the Text Styles	253
To Wrap Task Names Around	253
To Adjust the Column Width	254
To Position the Pane Divider on a Column Split	254
To View the Whole Project Timescale	255
To Format the Timescale	255
To Format the Task Bars	256
To Show Milestone Diamonds on Summary Task Bars	257
To Adjust the Page Setup	259
Exercises	263

Review Questions	263
Relocation Project — Constraints and Deadlines	265
Relocation Project — Printing the Gantt Chart	266
Chapter 7 Entering Resources	267
What Is a Resource?	269
Responsibilities	269
When to Add a Resource?	270
Choosing the Options	272
Types of Resources	273
What If You Don't Know Who You Will Get	274
Change the View to Enter Resources	275
Resource Fields	275
Entering Resources	279
Downloading the Resources from Your Address Book	279
Keying in the Resources Manually	281
Using the Enterprise Resource Pool	282
Resource Calendars	284
The Max. Units of a Resource	286
Resource Availability	287
Temporary and Varying Availability	288
Part-Time Availability	289
Full-Time Availability	289
Compressed Workweeks	289
Overtime Availability	291
Consolidated Resources	294
Cost Management	294
Cost Situations	294
Entering Human Resource Costs	297
Entering Material Costs	298
Entering Facility and Machine Costs	300
Entering Varying Cost Rates	301
Entering Fixed Cost in the Gantt Chart	302
Checks on the Resources	303
Printing the Resource Sheet	305
Customizing the Table	305
Sorting Resources Alphabetically	306
Formatting the Text	307
Formatting the Gridlines	307
Choosing the Page Setup	308
Previewing the Resource Spreadsheet	309
Exercises	310

Review A	310
Review B	311
Review C	311
Relocation Project — Entering Resources	312
Relocation Project — Printing the Resource Sheet	313
Troubleshooting	314
Chapter 8 Entering Assignments	315
What Is an Assignment?	317
Full-Time or Part-Time Assignment	319
Choosing the Options	320
Types of Detail Tasks	321
Three Rules to Make MS Project a Tool for You	323
Changing an Assignment	324
Assigning and the Types of Tasks	327
Designing the View for Assigning Resources	328
Entering a Fixed Duration Task	329
Entering a Fixed Work Task	329
Entering a Fixed Units Task	330
Overview of Assigning	331
Assign Using the Assign Resources Dialog	332
Assigning Resources by Dragging	332
Assigning Multiple Resources to Multiple Tasks	333
Checking Availability before Assigning	334
To Enter the Units on an Assignment	335
To Delete an Assignment in the Assign Resources Dialog	336
Assign Using the Task Form	336
Fields in the Task Form	336
To Assign with the Task Form	337
To Delete an Assignment in the Task Form	338
Assigning to Recurring Tasks	339
Entering Multiple, Uneven Assignments	340
Changing Assignment Attributes	341
Replacing Generic Resources with Individuals	342
Using the Resource Substitution Wizard	343
Checks on Assignments	348
Printing the Assignments	349
Exercises	353
Review A	353
Review B	354
Review C	354
Relocation Project — Entering Assignments	355

Relocation Project — Changing Assignments	357
Chapter 9 Optimizing the Schedule	359
The Pulling Forces	362
Three Approaches for Optimizing Schedules	364
Choosing the Options	365
Optimizing for Time	366
Techniques	366
The Critical Path Method (CPM)	368
Forward Pass	369
Backward Pass	370
Calculating Total Slack	371
Calculating Free Slack	372
The Critical Path	373
Constraints and Negative Slack	373
Steps to Optimize for Time	376
Highlighting the Critical Path	377
Displaying the Field Total Slack	378
A Fragmented Critical Path: Possible Causes	379
Sorting on Duration	385
Shortening the Duration of the Project	386
Considering Impacts on Quality, Scope and Time	396
Monte Carlo Simulation	398
Assumptions of the Critical Path Method	402
Optimizing for Time and Cost	404
Steps to Optimize for Time and Cost	404
Sorting on Cost	405
Lowering the Cost of a Project	406
Optimizing for Time, Cost and Resources	410
Steps to Optimize for Time, Cost and Resources	411
Workload Leveling	411
Checking the Workloads: Resource Graph	412
Level the Workloads Yourself	413
Have MS Project Level the Workloads	420
Should I Level Myself or Have MS Project Do It for Me?	429
How Leveling Affects the Critical Path	429
Critical Path or Resource-Critical Path?	431
The Resource-Critical Path	431
Finding the Resource-Critical Path	433
Why Should I Care About the Resource-Critical Path?	438
What Is the Nature of the Beast?	441
Methods to Optimize for Time, Cost and Resources	444

Considering the Impacts	453
Simulation of the Resource-Critical Path	454
Checks on the Optimized Schedule	456
Optimizing Workloads	456
Optimizing Costs	456
Optimizing Time	457
Exercises	458
Review	458
Relocation Project — Understanding the Gantt Chart	460
Relocation Project — Shorten the Duration	461
Relocation Project — Ideas for Shortening the Duration	462
Relocation Project — Lowering the Cost	464
Relocation Project — Ideas for Lowering the Cost	465
Relocation Project — Leveling Manually	467
Relocation Project — Leveling Automatically	467
Intranet Project — Shorten the Duration	468
Intranet Project — Ideas for Shortening the Duration	469
Case Study — Multinational IT	470
Troubleshooting	471
Chapter 10 Reporting	473
Project Communications Management	475
Hiding Your Time Buffer?	475
Methods to Hide the Time Buffer	476
How to Defend Visible Buffers	479
Choosing the Options	480
Communication Features in Project 2002	480
Using Reports	482
Previewing Reports	483
To Customize a Report	485
Report Customization Options	486
Using MS Project Views	487
Fields	489
Tables	492
Filters	494
Groups	498
Views	502
Sort the Records	504
Apply Any Formats	505
Choose the Page Setup Settings	507
Copying Views between Projects	508
Using Project Server Views	509

Project Descriptors	510
Task Descriptors	511
Resource Descriptors	512
Outline Code Descriptors	512
Enterprise Views	514
Traffic Light Reporting	515
Creating One-Page Reports ... Always!	517
Checks on Reporting	518
Examples of Useful or Hard-to-Get-At Reports	519
Responsibilities by Department	519
Workload Histogram for Individuals and Groups	520
To-Do Lists in the Calendar View	522
Reports That Include the Notes	525
The Time-Phased Budget	528
Printing	529
Specify Columns to Spell-Check	530
To Check the Spelling in the Schedule	530
Inserting Page Breaks Manually	530
Inserting the Project Logo into the Header	530
The Timescale Is Too Short or Too Long	531
Print Preview	532
Printing the Current View	533
Print Options	534
Sending a Project File to Colleagues	534
Exercises	536
Review Questions	536
Relocation Project — Reporting an Executive Overview	537
Relocation Project — Reporting Cost by Function	538
Chapter 11 Updating the Schedule	539
Overview of Updating	541
The Baseline	542
Viewing the Baseline	542
Setting the Baseline	542
Maintaining the Baseline	544
The Client Reporting Period	546
Showing Progress	547
Graphically	547
Mathematically	548
Updating Strategies	548
Updating Tasks	551
What Data to Collect?	551

Collecting the Data	553
Choosing the Options for Updating Tasks	554
Prepare the View for Updating	555
Setting the Status Date for Updating	556
Set the Task Type for Tasks to Update	557
Task Updating Situations in Practice	559
“My Reality is More Complex... “	564
Updating Assignments	566
Time Sheet Vehicles	566
What Data to Collect?	567
Choosing the Options for an Assignments Update	569
Prepare the View	570
Set the Task Type for All Tasks	573
The Formulas Behind the Screens	574
Collecting the Data Using Paper Time Sheets	575
Collecting the Data Using Electronic Time Sheets by Web	578
Collecting the Data Using Electronic Time Sheets by E-mail	588
Updating the Costs	597
Cost Updating Strategies	597
Setting the Options for Assignments Cost Updates	597
Preparing the View for Updating Costs	598
Checks on an Updated Schedule	599
Prepare the Status and Forecast Report	602
Exercises	603
Review	603
Relocation Project – Updating Tasks	605
Relocation Project – Optimizing for Time and Cost Again	606
Chapter 12 Evaluating the Project	607
Project Evaluation	609
Evaluation Points	610
Chapter 13 Summary	611
Checklist for Troubleshooting MS Project Schedules	613
Checklist for Dynamic Project Models	614
Copyright of the Tools and Checklist	615
Tools to Check Schedules	616
Certification Checklist for Schedules	618
General Certification Requirements	619
Setup	620
WBS	620
Estimates	622

Dependencies	623
Deadlines and Constraints	624
Resources	625
Assignments	626
Optimizing Workloads	627
Optimizing Costs	627
Optimizing Time	628
Reporting	628
Updating	629
Creating your Schedule to Submit for Certification	631
In Closing	633
Appendix 1: Certification Curriculum Sample Exam Questions	635
The Testing Process for Certification	635
Orange Belt Sample Exam Questions	637
Appendix 2: Certified Schedules Available for Download	648
References	655
Glossary	656
Index	664