

Contents

Preface	ix
Acknowledgments	xv

Part I: Project Management Basics 1

Chapter 1: The Nature of Projects	3
Understanding Projects	3
Exploring project management	4
Managing projects with project management software	11
The Life Cycle of a Project	14
Identifying your goal and the project's scope	14
Planning	15
Revising	17
Tracking	18
Learning from your mistakes	18
Summary	19
Chapter 2: Exploring the Microsoft Project Environment	21
Taking a First Look at Project	21
Starting Project	23
Examining the Gantt Chart view	28
Using Project menus	30
Examining the toolbars	34
Entering information	35
Changing views	37
What's New in Project 2003	38
Summary	41

Part II: Getting Your Project Going 43

Chapter 3: Creating a New Project	45
Gathering Information	45
Determining detail tasks	46
Establishing time limits	47
Lining up your resources	47
Looking at dependencies	48

Opening a Project File	48
Opening a project file — the usual way	48
Other ways to open or start projects	48
Establishing Basic Project Information	50
Looking at Project Calendars	53
Setting calendar options	53
Setting schedule options	54
Creating a new calendar	55
Entering Tasks	58
Adding Subtasks	60
Saving Project Files	63
Saving files	63
Saving files as templates	65
Protecting files	65
Closing Project	66
Working with a Project Outline	66
Adjusting tasks in an outline	66
Copying tasks	69
Displaying and hiding tasks	71
Getting Help	74
Using the Help system	75
Finding online help	76
Summary	77

Chapter 4: Building Tasks 79

Establishing Timing for Tasks	79
Fixed-unit tasks	80
Fixed-duration tasks	81
Fixed-work tasks	82
Effort-driven tasks	82
Assigning Task Timing	82
Using the Task Information dialog box	83
Using the Gantt table	85
Using your mouse and the task bar	86
Setting scheduling options	87
Assigning a calendar to a task	88
Creating milestones	88
Timing for summary tasks	89
Using Recurring Tasks	90
Establishing Constraints and Deadline Dates	94
Understanding constraints	94
Using deadline dates	94
Setting constraints and deadline dates	95
Manipulating the Gantt Chart to View Timing	97
Entering Task Notes	100

Establishing Dependencies among Tasks	102
Understanding dependencies	103
Understanding the interactions between constraints and dependencies	103
Allowing for overlap and delays	104
Dependency types	107
Establishing dependencies	111
Viewing Dependencies	114
Deleting Dependencies	115
Summary	116

Chapter 5: Creating Resources and Assigning Costs 117

Understanding Resources	117
How resources work	118
How Project uses resource information to affect the schedule	119
How Project gathers cost information	119
Creating a Resource List	120
Modifying Resource Information	124
Assigning a communication method	124
Specifying resource availability	126
Specifying a booking type	126
Creating a generic resource and assigning custom fields	127
Adding notes to a resource	129
Calendars and resources	130
Using Resources and Tasks	132
Assigning resources to tasks	132
Getting help while selecting resources to assign	134
Some tips about resource assignments	137
Removing or replacing a resource assignment	139
Handling Unusual Cost Situations	141
Looking at the project's cost	141
Assigning fixed costs	141
Accounting for resource rate changes	144
Summary	147

Part III: Refining Your Project

149

Chapter 6: Understanding the Basics of Views 151

What Is a View?	151
Changing a table	152
Changing a Details section	154
Examining Indicators	155

Admiring the Views	156
Calendar	158
Detail Gantt	159
Gantt Chart	160
Leveling Gantt	161
Tracking Gantt	162
Multiple Baselines Gantt	164
Network Diagram	165
Descriptive Network Diagram	169
Relationship Diagram	170
PERT analysis views	171
Resource Allocation	176
Resource Form	177
Resource Graph	178
Resource Name Form	179
Resource Sheet	180
Resource Usage	181
Rollup views	183
Task Details Form	191
Task Entry	192
Task Form	193
Task Name Form	194
Task Sheet	195
Task Usage	196
Printing Your Project	197
Summary	202

Chapter 7: Using Views to Gain Perspective 203

Customizing Views	203
Changing tables	203
Working with views	210
Ordering Tasks in a View	216
Sorting tasks	216
Creating WBS codes	220
Renumbering WBS codes	224
Defining outline numbers	226
Filtering Views to Gain Perspective	230
Applying a filter to a view	234
Creating custom filters	236
Using AutoFilters	237
Using grouping	238
Summary	243

Chapter 8: Modifying the Appearance of Your Project 245

Changing Project's Looks	245
Using the Gantt Chart Wizard	247
Formatting Elements One by One	251
Working with text	251
Changing taskbars	254
Changing network diagrams	263
Formatting the Calendar view	270
Inserting Drawings and Objects	273
Copying pictures	273
Using visuals in schedules	278
Inserting visual objects	279
Using the Drawing toolbar	281
Modifying graphics and drawings	284
Summary	285

Chapter 9: Resolving Scheduling Problems 287

Resolving Scheduling Conflicts	287
Adding resources to tasks	288
Using overtime	288
Adding time to tasks	290
Adjusting slack	290
Changing task constraints	292
Adjusting dependencies	294
Splitting a task	296
Using the Critical Path to Shorten a Project	298
Identifying the critical path	299
Shortening the critical path	302
Using Multiple Critical Paths	305
Summary	308

Chapter 10: Resolving Resource Problems 309

Understanding How Resource Conflicts Occur	309
Spotting Resource Conflicts	311
Using views to spot resource conflicts	311
Using filters to spot resource conflicts	313
Resolving Conflicts	315
Changing resource allocations	315
Scheduling overtime	318
Redefining a resource's calendar	319
Assigning part-time work	320

Controlling when resources start working on a task 322

Delaying tasks by leveling resource workloads 323

Contouring resources 328

Pooling resources 332

Summary 332

Part IV: Tracking Your Progress 333

Chapter 11: Understanding Tracking 335

Understanding the Principles of Tracking 335

 Estimates versus actuals 336

 Making adjustments as you go 337

Using Baselines 338

 What is a baseline? 338

 Setting a baseline 339

Changing the Baseline 341

 Adding a task to a baseline 342

 Using interim plans 343

 Clearing a baseline or interim plan 345

Viewing Progress with the Tracking Gantt View 345

 Interpreting the Tracking Gantt view 346

 The Task Variance table 348

 The Task Cost table 349

 The Task Work table 350

Understanding Tracking Strategies 351

 Tackling the work of tracking 351

 Keeping track of tracking 352

Summary 353

Chapter 12: Recording Actuals 355

Organizing the Updating Process 355

Understanding Calculation Options 356

Updating Tasks to Reflect Actual Information 360

 Setting actual start and finish dates 360

 Recording actual durations 361

 Setting remaining durations 362

 Setting the Percent Complete value 364

 Setting work completed 365

Using Actuals and Costs 366

 Using the Cost table for tasks 367

 Using the Cost table for resources 368

 Overriding resource cost valuations 369

Techniques and Tips for Updating	371
Tracking work or costs regularly	372
Accelerating the updating process	375
Letting Project reschedule uncompleted work	376
Reviewing Progress	378
Using the Tracking Gantt view	378
Using the Work table for tasks	379
Using the Work table for resources	380
Viewing progress lines	381
Summary	383

Chapter 13: Reporting on Progress 385

Reporting Commonalities	385
Looking at the Big Picture	388
Project Summary	389
Top Level Tasks	389
Critical Tasks	390
Milestones	390
Working Days	390
Generating Reports on Costs	391
Cash Flow	391
Earned Value	393
Budget	394
Overbudget reports	394
Producing Reports on Time	395
Unstarted Tasks	396
Tasks Starting Soon	397
Tasks in Progress	397
Completed Tasks	398
Should Have Started Tasks	398
Slipping Tasks	399
Making Reports on Work Assignments	399
Who Does What	399
Who Does What When	400
To Do List	401
Overallocated Resources	401
Presenting Reports on Workloads	402
Task Usage	402
Resource Usage	404
Customizing Reports	405
Custom reports	405
Customizing an existing report	408
Summary	410

Chapter 14: Analyzing Financial Progress 411

Understanding Earned Value	411
Understanding earned value fields	412
Using earned value tables	417
Evaluating Cost Information	421
Charting earned value	421
Analyzing timescaled information	427
Using PivotTables for analysis	431
Making Adjustments During the Project	436
Changing the schedule	437
Modifying resource assignments	437
Summary	438

Part V: Working in Groups**439****Chapter 15: Coordinating Multiple Projects****Outside Project Server 441**

Consolidating Projects	441
Setting up to use consolidation	442
Inserting a project	444
Using inserted projects and their source files	450
Consolidating all open projects: A shortcut	451
Moving subprojects within a consolidated project	452
Understanding Consolidated Projects and Dependencies	453
Linking tasks across projects	453
Changing links across projects	455
Consolidated projects — to save or not to save	456
Viewing Multiple Projects	458
Viewing the Critical Path across Projects	459
Sharing Resources Among Projects	462
Creating a resource pool and sharing the resources	463
Opening a project that uses a resource pool	464
Updating information in the resource pool	465
Quit sharing resources	466
Summary	468

Chapter 16: Using Project in an E-mail Workgroup 469

Setting Up an E-mail Workgroup	470
Editing the registry	470
Installing the Project Workgroup Message Handler	475
Setting up the workgroup in Project	475
Building a Resource Workgroup	477

Communicating via E-mail	478
Publishing all information	479
Publishing new and changed assignments	481
Republishing assignments	484
Requesting a status update	486
Customizing Your Workgroup	487
Establishing Management Procedures	489
Sending Notes and Routing Files	489
Sending Project notes	489
Routing a Project file	490
Using the Web Toolbar	492
Working with Hyperlinks	493
Inserting a hyperlink	494
Editing hyperlinks	495
Moving or copying hyperlinks	497
Summary	498

Part VI: Project, Project Web Access, and Project Server

499

Chapter 17: Preparing to Use Project Server 501

Understanding Project Server and Project Web Access	501
Planning the Project	504
Assessing requirements	504
Designing the system	506
Developing a strategy for implementation and configuration	509
Avoiding the Pitfalls	510
Summary	512

Chapter 18: Installing and Configuring Project Server 513

Reviewing Requirements	513
Meeting software requirements	514
Meeting hardware requirements	515
Assessing the network environment	516
Considering software/hardware scenarios	516
Installing Peripheral Software	518
SQL Server and Analysis Services	519
Internet Information Services (IIS)	521
Setting up Windows accounts	524
Installing and Configuring Windows SharePoint Services	528
Extending the WSS site	533
Completing the integration of Project Server and WSS	536
Installing Project Server	539

Connecting to Project Server through Project Web Access	549
Setting up mail server information	552
Modifying SharePoint portal server information	553
Changing operation modes	554
Entering OLAP server information	555
Entering WSS server information	556
Troubleshooting Your Installation	558
Summary	559

Chapter 19: Organizational Roles and Project Server:

The Administrator 561

Double-Checking the Settings	562
Specifying Project Server features for your organization	563
Managing user authentication options	565
Managing Windows SharePoint Services	566
Managing security templates	568
Managing groups	570
Working with views	571
Working with categories	575
Managing Users	578
Managing Enterprise Project Versions	581
Working with the Enterprise Global Template	583
Creating custom fields	583
Creating calendars	587
Setting Up and Editing Enterprise Resources	587
Creating the Enterprise Resource Pool	588
Editing resources in the Enterprise Resource Pool	589
Importing Projects	593
Setting Up Administrative Projects	597
Customizing Project Web Access	599
Establishing Project Web Access menus	599
Establishing tracking settings	599
Selecting the Gantt taskbar styles and timescales	601
Selecting grouping formats	602
Setting the default home page appearance	603
Establishing notifications and reminders options	604
Completing Housekeeping Chores	605
Managing the OLAP cube	605
Updating resource tables	615
Checking in enterprise projects and resources	616
Managing information in the Project Server database	618
Managing SharePoint sites and synchronizing administrator accounts	619
Summary	620

Chapter 20: Organizational Roles and Project Server:	
The Project/Resource Manager	623
Connecting to Project Server	624
Creating a Project Server logon account	624
Logging on to Project Server	626
Creating a Web-Based Project	628
Assigning resources to projects	640
Tracking progress	652
Summary	665
Chapter 21: Organizational Roles and Project Server:	
The Day-to-Day User	667
Logging on to Project Web Access	668
Reviewing the Home Page	669
Changing Your Password	670
A word about passwords and security	671
Setting your password	672
Working with Your Tasks	673
Entering time on tasks	675
Adding tasks	678
Project Web Access and Microsoft Outlook	680
Notifying managers of workday changes	688
Delegating a task	690
Working with Documents	692
Attach supporting documents to projects	693
Viewing documents	694
Posting a document	695
Creating a document library	697
Viewing Information	698
Reporting Status	702
Logging Off	704
Summary	704
Chapter 22: Organizational Roles and Project Server:	
The Executive	705
Reviewing Your Portfolio	705
Identifying Trends and Potential Problems	708
Answering the Famous “What If” Question	713
Summary	724

Part VII: Advanced Microsoft Project 725

Chapter 23: Customizing Microsoft Project 727

Using Custom Fields	727
Customizing data entry	728
Using formulas in custom fields	732
Customizing the Interface	737
Windows taskbar icons	737
Saving Project files	739
Using the Organizer	741
Making changes to toolbars	742
Customizing project menus	751
Summary	756

Chapter 24: Using Macros to Speed Your Work 757

Using Macros	757
Recording Macros	758
Running Macros	761
Using Shortcuts to Run Macros	762
Assigning a macro to a toolbar button	762
Assigning a macro to a menu command	766
Assigning a keyboard shortcut to a macro	770
Summary	772

Chapter 25: Customizing Microsoft Project Using VBA and Active Scripting 773

Example One: Creating a Filter to See Critical Tasks and Resource Assignments	774
Recording a macro to create a filter for critical tasks	774
Editing the macro to show only specified resources	778
Testing the code	781
Example Two: Creating a UserForm Object to Adjust Work	783
Designing the UserForm	784
Adding code to the UserForm	793
Adding a sub procedure to show the UserForm	799
Example Three: Customizing the Project Guide	800
Content of the Project Guide XML document	802
Project Guide XML document elements	803
Defining the Project Guide for a project	806
Summary	814

Chapter 26: Importing and Exporting Project Information 815

Understanding General Importing and Exporting Concepts	815
Exporting Information	816
Exporting to Office files	816
Exporting Project information to a graphic image	826
Exporting to other formats	828
Saving Project files as Web pages	830
Creating XML files from Project data	832
Importing Information	835
Inserting another project	835
Importing Office files	835
Importing other files	846
Troubleshooting	847
Project imports incorrect times in data from Microsoft Excel	848
Linked or embedded objects don't import or export	848
The export file contains more or less information than expected	848
Project imports invalid information	849
The values of imported information change	849
The imported project is empty	849
Project displays imported information in the wrong fields	849
Summary	850

Chapter 27: Project Case Studies 851

Case 1	851
Problem statement	852
Problem solution	852
Business Benefits	854
Problem solvers	855
Case 2	855
Problem statement	855
Problem solution	856
Problem solvers	856
Case 3	856
Problem statement	857
Problem solution	857
Problem solvers	858
Case 4	858
Problem statement	858
Problem solution	859
Problem solver	860

Case 5	860
Problem statement	860
Problem solution	861
Problem solver	864
Case 6	864
Problem statement	864
Problem solution	865
Problem solvers	866
Case 7	866
Problem statement	866
Problem solution	866
Problem solvers	868
Case 8	868
Problem statement	868
Problem solution	869
Problem solvers	869
Case 9	869
Project statement	870
Project solution	870
Problem solvers	870
Summary	871

Part VIII: Appendixes

873

Appendix A: What’s on the CD-ROM	875
Appendix B: Project Management Worksheet	CD-ROM
Appendix C: Available Fields and Functions for Custom Field Formulas	CD-ROM
Appendix D: Project Management Resources	CD-ROM
Glossary	CD-ROM
Index	885
License Agreement	925