

# **Project Management for Modern Information Systems**

## **Table of Contents**

|                                                       |             |
|-------------------------------------------------------|-------------|
| <b>Preface .....</b>                                  | <b>viii</b> |
| <b>Acknowledgment .....</b>                           | <b>xii</b>  |
| <b>Chapter I</b>                                      |             |
| <b>Today's IT Environment .....</b>                   | <b>1</b>    |
| The Information Revolution .....                      | 2           |
| Better, Cheaper, Faster .....                         | 4           |
| Teamed-Based Workplaces .....                         | 6           |
| Projects and Project Management .....                 | 9           |
| The Project Manager .....                             | 11          |
| IT Project Management .....                           | 13          |
| <b>Chapter II</b>                                     |             |
| <b>Critical Success Factors for IT Projects .....</b> | <b>18</b>   |
| Definition of Success .....                           | 18          |
| Completion and Satisfaction Criteria .....            | 19          |
| Generalization of Success Factors for IT .....        | 20          |
| Managing for Success .....                            | 24          |
| <b>Chapter III</b>                                    |             |
| <b>Project Selection and Initiation .....</b>         | <b>29</b>   |
| Organizational Planning .....                         | 29          |
| Project Initiation .....                              | 31          |
| Project Proposals .....                               | 32          |
| Project Business Plan .....                           | 34          |
| Financial Evaluation and Selection Methods .....      | 35          |
| Decision Trees .....                                  | 37          |
| Project Scoring Methods .....                         | 42          |
| Project Stage Gates .....                             | 45          |

## **Chapter IV**

|                                                |           |
|------------------------------------------------|-----------|
| <b>The Project Management Discipline .....</b> | <b>48</b> |
| Project Management Organizations .....         | 48        |
| Project Management Institute .....             | 50        |
| Project Management Body of Knowledge .....     | 50        |

## **Chapter V**

|                                                         |           |
|---------------------------------------------------------|-----------|
| <b>The Software Engineering Discipline .....</b>        | <b>59</b> |
| Software Engineering vs. Project Management .....       | 59        |
| Software Development Lifecycle Methodology .....        | 60        |
| Management Stage Gates .....                            | 65        |
| SDLC Variations and Alternatives .....                  | 66        |
| Development Acceleration .....                          | 71        |
| Modern SDLC Implementations .....                       | 74        |
| Object-Oriented Software .....                          | 79        |
| Software Reuse .....                                    | 85        |
| Software Engineering Institute .....                    | 88        |
| Institute of Electrical and Electronics Engineers ..... | 92        |
| Other Software Standards Organizations .....            | 94        |

## **Chapter VI**

|                                            |           |
|--------------------------------------------|-----------|
| <b>Project Overall Planning .....</b>      | <b>98</b> |
| The Project Charter .....                  | 98        |
| The Project Master Plan .....              | 100       |
| Project Calendars and Fiscal Periods ..... | 100       |
| Kickoff Meeting .....                      | 104       |
| Scope Management .....                     | 106       |
| Requirements Analysis .....                | 109       |

## **Chapter VII**

|                                                    |            |
|----------------------------------------------------|------------|
| <b>Developing the Schedule and Cost Plan .....</b> | <b>120</b> |
| Detail Project Planning .....                      | 121        |
| Developing the Work Breakdown Structure .....      | 122        |
| Task Estimation .....                              | 133        |
| Task Sequencing and The Critical Path .....        | 143        |
| Scheduling .....                                   | 147        |
| Resource Assignment and Costing Methods .....      | 150        |
| Developing the Cost Plan .....                     | 152        |

## **Chapter VIII**

|                                           |            |
|-------------------------------------------|------------|
| <b>Risk Planning and Management .....</b> | <b>157</b> |
| Project Risks and Opportunities .....     | 157        |
| Risk Identification .....                 | 160        |
| Risk Quantification .....                 | 166        |
| Risk Response Development .....           | 169        |
| Risk Plan Example .....                   | 175        |
| Risk Response Control .....               | 179        |

|                                               |            |
|-----------------------------------------------|------------|
| <b>Chapter IX</b>                             |            |
| <b>Project Execution and Control .....</b>    | <b>183</b> |
| The Control Process .....                     | 183        |
| What to Control .....                         | 185        |
| Measurement of Completion Factors .....       | 186        |
| Measurement of Satisfaction Factors .....     | 191        |
| Measuring and Reporting .....                 | 193        |
| Stage Gate Implementation .....               | 195        |
| Corrective Actions .....                      | 197        |
| <br><b>Chapter X</b>                          |            |
| <b>Managing Quality .....</b>                 | <b>202</b> |
| Quality Management .....                      | 202        |
| Quality Planning .....                        | 204        |
| Quality Assurance .....                       | 208        |
| Quality Control .....                         | 209        |
| Software Testing .....                        | 212        |
| Quality Stage Gates .....                     | 220        |
| Quality Programs .....                        | 223        |
| Software Development Standards .....          | 227        |
| <br><b>Chapter XI</b>                         |            |
| <b>Change and Closeout Management .....</b>   | <b>234</b> |
| Project Changes .....                         | 234        |
| Establishing a Change Control System .....    | 236        |
| Version Control .....                         | 239        |
| Configuration Control .....                   | 240        |
| Scope Creep .....                             | 241        |
| Project Closeout .....                        | 243        |
| <br><b>Chapter XII</b>                        |            |
| <b>Procurement and Outsourcing .....</b>      | <b>248</b> |
| Procurement .....                             | 248        |
| Procurement Planning .....                    | 251        |
| Solicitation Planning .....                   | 253        |
| Solicitation .....                            | 255        |
| Source Selection .....                        | 255        |
| Contract Administration and Closeout .....    | 257        |
| SEI SA-CMM .....                              | 257        |
| Outsourcing .....                             | 258        |
| <br><b>Chapter XIII</b>                       |            |
| <b>Stakeholder Management .....</b>           | <b>274</b> |
| Stakeholder Identification and Analysis ..... | 274        |
| Communication Management .....                | 278        |
| Organizational Context .....                  | 286        |
| Human Resource Management .....               | 291        |
| Managing the Project Team .....               | 297        |

|                                                              |            |
|--------------------------------------------------------------|------------|
| <b>Chapter XIV</b>                                           |            |
| <b>Performance Reporting and Earned Value Analysis .....</b> | <b>309</b> |
| Traditional Performance Reporting .....                      | 310        |
| Earned Value Analysis .....                                  | 316        |
| Effective Implementation of EVA .....                        | 322        |
| Progress Reporting .....                                     | 324        |
| Actual Cost Data .....                                       | 327        |
| Other EVA Issues .....                                       | 331        |
| EVA, Success Factors, and Stage Gates .....                  | 333        |
| <b>Chapter XV</b>                                            |            |
| <b>Software Systems for Project Management .....</b>         | <b>338</b> |
| Spreadsheets .....                                           | 338        |
| General Project Management Software .....                    | 343        |
| Open Source Software .....                                   | 345        |
| The FiveAndDime System .....                                 | 348        |
| <b>Chapter XVI</b>                                           |            |
| <b>Managing Multiple Projects .....</b>                      | <b>351</b> |
| The Project Management Office .....                          | 352        |
| Portfolio Management .....                                   | 357        |
| Knowledge Management .....                                   | 365        |
| Lessons Learned .....                                        | 367        |
| Standard Forms and Templates .....                           | 372        |
| Global Projects .....                                        | 372        |
| The PMO Portal .....                                         | 374        |
| Project Management Maturity .....                            | 376        |
| Project Management and Strategic Planning .....              | 378        |
| <b>Glossary and Acronyms .....</b>                           | <b>385</b> |
| <b>About the Author .....</b>                                | <b>405</b> |
| <b>Index .....</b>                                           | <b>407</b> |