
Contents

Foreword: Under the Tip of the Estimation Iceberg <i>by Barry Boehm</i>	xvii
Foreword <i>by Donald J. Reifer</i>	xix
Preface	xxi
How This Book Came about from a Galorath Viewpoint	xxi
Audience	xxiii
Structure of the Book	xxv
What Can You Expect from the Book?	xxv
Acknowledgments	xxvii
The Authors	xxix
1 The Problem	1
Introduction	1
Focus of the Book	4
Why Software Projects Fail	4
Why Software Projects Fail: Problems with Estimation	7
Why Software Projects Fail: Size Estimates	9
Why Estimates Fail	13
Historical Data	14
Overly Optimistic Leadership and Management	16
Failure to Use Estimate	16
Failure to Keep Estimate Current	18
Role of Risk Management in Estimating	18
The Solution: Software Estimation — Ten-Step Process	20
Summary	21
Endnotes	21
2 Introduction to Software Estimation Techniques and Estimate Planning	25
Introduction and Chapter Goals	25
Need for Efficient Software Project Management Metrics	26
Core Metrics Categories	28

Software Project Estimates: Foundations of Software Project Management	30
Software Estimation Concepts.....	34
Project Estimation Process.....	35
Step One: Establish Estimate Scope and Purpose	36
Step Two: Establish Technical Baseline, Ground Rules, and Assumptions.....	38
Step Three: Collect Data	39
Underlying Information	39
Interview with Judy Galorath	45
Software Data Collection Process.....	48
Software Data Collection Lessons Learned.....	50
Prioritizing Estimation Effort	54
Summary	54
Endnotes	54
3 Executing the Estimate	57
Introduction and Chapter Goal.....	57
Step Four: Software Sizing.....	57
Predicting Size	58
Size Estimation Approaches	60
Deciding on a Metric.....	61
When to Use SLOC.....	63
When to Use Function Points.....	63
Steps to Estimating Software Size.....	64
Sizing Step 1: Baseline Definition of the Size Metric You Will Use ...	65
Sizing Step 2: Define Sizing Objectives	65
Sizing Step 3: Plan Data and Resource Requirements.....	66
Sizing Step 4: Identify and Evaluate Software Requirements.....	66
Sizing Step 5: Use Several Independent Techniques and Sources...	66
Sizing Step 6: Tracking	68
Sizing Databases.....	68
Legacy Software Rework	69
Sizing Number of Functions to Be Learned, Used, and Integrated for COTS	70
Step Five: Prepare Baseline Estimate	70
Software Productivity Laws	72
Bottom-Up Estimating.....	78
Software Cost Models	78
Organizing the Estimating Process	86
Delphi and Wideband Delphi.....	87
Activity-Based Estimates	89
Step Six: Quantify Risks and Risk Analysis	99
Cost Estimation Risks.....	99
Summary	102
Endnotes	102

4 Planning and Controlling the Project via the Estimate105

Introduction	105
Step Seven: Estimate Validation and Review.....	105
Estimate Review Process	107
Estimate Review Activities	108
Cost per Unit of Code Developed	109
Magic Bullets (Otherwise Known as Technical Leaps)	109
Unrealistic Schedules	110
Inaccurate Sizing	110
Complexity versus Risk.....	111
Careful Evaluation of Preexisting and COTS Software	112
Off-the-Shelf Integration	112
Function Point Counting Checklist.....	113
Sanity Counts.....	113
Lack of Convergence	113
Double Counting.....	113
Sample and Statistical Concerns	114
Probability Level.....	114
Falsely Bounded Risk	114
Costs.....	115
Are Staff Costs Fully Burdened?.....	115
How Many Hours Are in a Staff Month?	115
Staff and Effort Accounting.....	115
Does Overtime Count?.....	115
What Level of Management Participates?	115
How Efficiently Is Staff Allocated?.....	116
Are Experience Levels Honestly Rated?	116
Schedules	116
What Is the Proportion of Daily Billable Work Done?.....	116
Will Development Have Lags?	116
If Several Software Elements Are Developed, How Are They Scheduled?	116
Is It More Important to Save Time or Staff Cost?	117
Sanity Check	117
Estimate Process Questionnaire	117
Step Eight: Generate Project Plan	128
Action Items by Project Phase	129
Determining Costs from Effort Estimates	133
Estimating Personnel Mix	133
Labor Proportions.....	134
Other Costs.....	134
Travel Costs	134
Personnel Costs	134
Depreciation Costs	137
Training Costs.....	137

Independent Verification and Validation or Independent Quality Assurance	137
Inflation	137
Overhead.....	138
Estimating Schedule in Calendar Months.....	138
Effect of Management and Process on Estimates	138
Impact of Software Project Management on Software Development Plan	138
Effect of Software Processes on Software Development Plan	141
Step Nine: Document Estimate and Lessons Learned	143
Conducting Lessons-Learned Review	144
Cause Segment	145
Effects Segment	145
Modeling Improvement Segment.....	146
Step Ten: Track Project throughout Development	146
Refining Estimates throughout Project	146
Summary	147
Endnotes	148
 5 Source Lines of Code	149
Introduction	149
Terminology and Definitions	150
SLOC Realities and Risks.....	152
Using SLOC	153
Logical SLOC Counting Details.....	155
Logical SLOC Detailed Definitions	155
Executable Statements	155
Data Declaration Statements	158
Compiler Directives.....	158
Line Counting Example	161
Estimation versus Counting SLOC	162
SLOC Considerations for Sizing Databases.....	162
Language Impact on Size Conversion.....	163
Effective Size	164
Productivity Based on Effective Size.....	164
Accounting for SLOC Growth.....	164
Estimating Size Growth Conclusions.....	166
Finding Automated Code Counters for Existing Systems.....	167
Pros and Cons of SLOC	169
Arguments against Use of Lines of Code as Sizing Metric	170
Risks Resulting from Using SLOC to Estimate.....	170
Risk Management and Control of SLOC Estimates	171
Summary	171

SEI Checklist.....	172
SEI Definition Checklist for Source Statement Counts	172
Codes for Various Programming Languages.....	176
Endnotes.....	185
6 Function-Based Sizing.....	187
Introduction	187
Origins and History of Functional Metrics	188
ISO Involvement	190
International Function Point User Group Counting Standards: Basic	
Process Definition.....	191
IFPUG Definitions.....	192
IFPUG Steps	192
Step 1: Determine Type of Function Point Count.....	192
Step 2: Determine Application Boundary.....	194
Step 3: Identify Functional Categories	195
External Input (EI)	196
External Output (EO).....	199
External Inquiry (EQ)	201
External Interface File (EIF)	204
Internal Logical File (ILF).....	206
Step 4: Count Data Functions (ILFs and EIFs).....	209
Step 5: Count Transactional Functions (EIs, EOs, and EQs)	210
Step 6: Evaluate Value Adjustment Factors.....	211
Step 7: Compute Unadjusted and Adjusted Function Point Counts....	222
SEER-Function-Based Sizing (SEER-FBS).....	224
SEER-FBS External Inputs (EIs)	225
SEER-FBS Subcategories for External Inputs	226
Rating Complexity for External Inputs.....	226
SEER-FBS External Outputs (EOs).....	226
SEER-FBS Subcategories for External Outputs.....	227
Rating Complexity for External Outputs.....	227
SEER-FBS External Inquiries (EQs).....	227
Rating Complexity for External Inquiries.....	228
SEER-FBS Subcategories for External Inquiries	228
SEER-FBS External Interface Files (EIFs)	228
SEER-FBS Subcategories for External Interface Files	228
Rating Complexity for External Interface Files.....	229
SEER-FBS Internal Logical Files (ILFs)	229
SEER-FBS Subcategories for Internal Logical Files	229
Rating Complexity for Internal Logical Files	229
SEER-FBS Extended Category: Internal Functions.....	230
Effective Function Points.....	230
Using Function Points.....	233
Early Function Point Counting (Estimating)	236

Analysis of Function Point Rules in Tree-Based Framework.....	236
Description of Tree and Results	237
Backfiring	237
Possible Errors in Function Point Counting.....	239
Pros and Cons of Function Points	240
Pros of Function Points	240
Cons of Function Points	241
When to Use Function Points.....	242
Function Point Risk Management.....	242
Function Point Counting Risk Checklist	243
Summary	243
Endnotes	251
 7 Object-Oriented Sizing: Object and Use-Case Sizing	253
Introduction	253
Background of Object-Oriented Design	254
Overview of Object-Oriented Techniques	255
Object Points	256
Performing Object Point Counts	256
Object Point Definitions	256
Classes	256
Services (Methods)	259
Predictive Object Points	262
Development of Use-Case Metric	262
Calculation of Unadjusted Use-Case Points.....	263
Adjustment of Use-Case Point Count (Optional)	265
Concluding Comments about Use-Case Points	265
Sizing Web Development	265
Risk Associated with Object-Oriented Projects	267
Summary	272
Endnotes	273
 8 Software Reuse and Commercial Off-the-Shelf Software	275
Introduction	275
Reusable Software.....	277
Integrating Commercial Off-the-Shelf Software	279
Fundamental Differences between COTS Software and Custom Development	282
Items Not Estimated as COTS.....	283
Weighing Use of COTS.....	284
Case Studies: Real-World Experiences with COTS.....	284
Case 1: Components Had Critical Defects and Were Modified by Developer	284
Case 2: Powerful (and Defect-Ridden) COTS Component.....	285
Case 3: Application Integrated (Loosely Coupled) without Problems...	285
Evaluating and Estimating COTS	285
Three Components of COTS Integration	286

Estimating COTS Integration.....	287
Using Function Points and Estimating Model Lacking COTS-Specific Capability	287
Integration of Stand-Alone COTS Software.....	288
Stand-Alone COTS Software with Significant Configuration	288
Using SEER-SEM Cost Drivers to Estimate COTS.....	288
Object Sizing.....	291
Feature Sizing	291
Rules of Thumb for COTS Integration.....	293
Experience with COTS Product	293
Scope of COTS.....	293
Evaluation and Selection of COTS Products	294
COTS Risks	294
Risk Reduction.....	296
Risks Associated with Reuse and COTS	297
Summary	297
Endnotes.....	301

9 Performing to Estimate: Managing and Monitoring

Development.....	303
Introduction	303
Metric Reporting.....	304
Metrics Sets.....	309
Productivity	309
Productivity Monitoring	309
Using Earned Value Management.....	318
When Reality Sets In	323
“Shoestring” Project Environments	324
Process Performance.....	325
Technology Solutions.....	326
Understanding Process Selection Constraints	327
Product Quality and Stability	330
Defects	331
Code Inspections.....	333
Staffing Levels.....	335
Team Performance	335
Summary	337
Endnotes.....	337

10 Risk Management Process339

Introduction	339
History of Risk Management.....	340
Cultural Obstacles to Managing Risk	343
Risks versus Problems	345
Risk Management Success Factors.....	347
Essential Risk Management Definitions.....	349
Introduction to Risk Management Concepts	350

Computing a Risk Index.....	352
Risk Management Processes.....	356
Seven Steps to Risk Management.....	359
Step 1: Establish Risk Policy, Obtain Commitment to Manage Risk, and Develop Plan	359
Risk Management Planning	360
“How-To” Procedures: Essential Planning Elements	362
Step 2: Designate Risk Officer.....	368
Risk Officer Case Study	371
Relationship of Risk Officer and Management.....	371
Step 3: Identify Risks.....	372
Risk Identification Techniques	374
Risk Characterization.....	377
Potential Risk Identification Activities during Estimation	378
Step 4: Risk Analysis.....	381
Use of Metrics	382
Use of Quantitative Triggers	382
Step 5: Prioritize Risks.....	383
Step 6: Report Risks.....	384
Reporting Problems versus Risks.....	384
Risk Reporting by Exposure.....	385
Step 7: Establish Risk Reserve	386
Basic Risk Management Rules	387
Risk Analysis Viewed as Uncertainty Analysis	387
Establishing Risk Reserve Using Commercial Grade Models	388
Risk Management Dealing with Cost Uncertainty.....	388
Risk Analysis at the Work Element Level	389
Pert Distribution Characteristics	390
Probability and Intuition.....	391
Probability-Based Risk Outputs	392
Project and Roll-Up Risk Calculation	392
Summary	393
Endnotes.....	395
 11 Applying SEER-SEM to Estimation Processes	397
Introduction to SEER-SEM Project Manager Edition Tools.....	398
Details and Uses	401
Summary Input and Output Definitions	402
SEER-SEM Concept.....	403
SEER-SEM Sizing	405
SEER-SEM Programmatic Architecture	406
Open Databases	406
Communicating with SEER-SEM via Microsoft COM	407
Server Mode.....	407
Applying SEER-SEM Project Manager Edition to the Estimation Process	407

Steps 1 through 3: Establish Estimate Scope and Purpose; Establish Technical Baseline, Ground Rules, and Assumptions; and Collect Data	407
SEER-SEM Software Sizing (Step 4)	409
Manual Sizing	410
Automated Sizing with SEER-AccuScope	410
Choosing Knowledge Bases for Reuse Estimation	412
Using SEER Function-Based Sizing for Size Estimates	420
Using Number of Programs Included in Size	420
SEER-SEM Estimation Process (Step 5)	421
SEER-SEM Estimation Process Step 5b: Select Knowledge Bases	423
SEER-SEM Estimation Process Step 5c: Specify Project Constraints	424
SEER-SEM Estimation Process Step 5d: Adjust Individual Parameters	425
SEER-SEM Estimation Process Step 6: Quantify Risks and Risk Analysis	426
Distributions	427
Probability Distribution of Output Ranges	428
Risk Factor Analysis with Sensitivity Charts	429
Ranked Risks with Top Ten Cost Drivers Chart	431
Precise Estimate Distributions through Risk Analysis Report	431
SEER-SEM Estimation Process Step 7: Review, Verify, and Validate Estimate	432
SEER-SEM Estimation Process Step 8: Generate Project Plan	434
SEER-SEM Estimation Process Step 9: Document Estimate and Lessons Learned	435
Custom Knowledge Bases and Calibration	435
Calibration (Part of Lessons Learned)	435
Constructing Calibration Factors	436
SEER-SEM Estimation Process Step 10: Track Project	436
SEER-SEM Internals	436
SEER-SEM Basic Size Definition	437
SEER-SEM Staff Hour Definition	437
SEER-SEM Mathematical Model Overview	437
Effective Size Mathematics	437
Function-Based Sizing Mathematics	442
Parameters	442
Knowledge Bases	442
Effective Technology Calculation	443
Effort, Schedule, and Staffing Calculations	445
Basic Definitions	445
Basic Effort and Schedule Equations	445
Optimal Effort Calculations	446
Relaxed Schedule Calculations	447
Applying Adjustment Factors	448
SEER-SEM Parameter Definitions	448
Contents	448
Sizing Parameters	449

Technology and Environment Parameters	453
Commercial Off-the-Shelf (COTS) Parameters	476
Other Parameters.....	484
Summary	496
Endnotes	497
12 SEER-SEM Solutions for Project Management and	
Control	499
Introduction	499
CMMI Process Areas for Project Management	500
Solution 1: Application of Basic SEER-SEM for Project Management	
and Control.....	501
Solution 2: SEER-SEM Client for Microsoft Project.....	503
Using the Client for Detailed Project Planning	504
Solution 3: SEER-PPMC (Parametric Project Monitoring and	
Control).....	506
Implementing Planning and Control Process with SEER-PPMC	510
Earned Value Metrics and Calculations Used in SEER-PPMC	512
Summary	518
Endnotes	518
Index.....	519