

# CONTENTS

<b>Preface</b> .....	vii
<b>The Project Management Framework</b> .....	1
<b>Introduction</b> .....	3
1.1 Purpose of the <i>PMBOK® GUIDE</i> .....	3
1.2 What is a Project? .....	5
1.3 What is Project Management? .....	8
1.4 The <i>PMBOK® GUIDE</i> Structure .....	9
1.5 Areas of Expertise.....	12
1.6 Project Management Context .....	16
<b>Project Life Cycle and Organization</b> .....	19
2.1 The Project Life Cycle .....	19
2.2 Project Stakeholders .....	24
2.3 Organizational Influences .....	27
<b>The Standard for Project Management of a Project</b> .....	35
<b>Project Management Processes for a Project</b> .....	37
3.1 Project Management Processes .....	39
3.2 Project Management Process Groups .....	40
3.3 Process Interactions.....	67
3.4 Project Management Process Mapping .....	69
<b>The Project Management Knowledge Areas</b> .....	71
<b>Introduction</b> .....	73
Process Flow Diagrams.....	73
Major Project Documents .....	76
<b>Project Integration Management</b> .....	77
4.1 Develop Project Charter .....	81
4.2 Develop Preliminary Project Scope Statement.....	86
4.3 Develop Project Management Plan .....	88
4.4 Direct and Manage Project Execution.....	91
4.5 Monitor and Control Project Work.....	94
4.6 Integrated Change Control.....	96
4.7 Close Project.....	100
<b>Project Scope Management</b> .....	103
5.1 Scope Planning .....	107
5.2 Scope Definition .....	109
5.3 Create WBS .....	112
5.4 Scope Verification .....	118
5.5 Scope Control .....	119
<b>Project Time Management</b> .....	123
6.1 Activity Definition.....	127
6.2 Activity Sequencing.....	130

6.3 Activity Resource Estimating .....	135
6.4 Activity Duration Estimating .....	139
6.5 Schedule Development.....	143
6.6 Schedule Control.....	152
<b>Project Cost Management .....</b>	<b>157</b>
7.1 Cost Estimating.....	161
7.2 Cost Budgeting.....	167
7.3 Cost Control .....	171
<b>Project Quality Management.....</b>	<b>179</b>
8.1 Quality Planning .....	183
8.2 Perform Quality Assurance.....	187
8.3 Perform Quality Control .....	190
<b>Project Human Resource Management .....</b>	<b>199</b>
9.1 Human Resource Planning.....	202
9.2 Acquire Project Team.....	209
9.3 Develop Project Team .....	212
9.4 Manage Project Team.....	215
<b>Project Communications Management.....</b>	<b>221</b>
10.1 Communications Planning.....	225
10.2 Information Distribution.....	228
10.3 Performance Reporting.....	231
10.4 Manage Stakeholders.....	235
<b>Project Risk Management .....</b>	<b>237</b>
11.1 Risk Management Planning.....	242
11.2 Risk Identification.....	246
11.3 Qualitative Risk Analysis .....	249
11.4 Quantitative Risk Analysis .....	254
11.5 Risk Response Planning.....	260
11.6 Risk Monitoring and Control .....	264
<b>Project Procurement Management.....</b>	<b>269</b>
12.1 Plan Purchases and Acquisitions .....	274
12.2 Plan Contracting .....	281
12.3 Request Seller Responses .....	284
12.4 Select Sellers.....	286
12.5 Contract Administration .....	290
12.6 Contract Closure.....	295
<b>Appendices .....</b>	<b>299</b>
<b>Third Edition Changes.....</b>	<b>301</b>
<b>Evolution of PMI's <i>A Guide to the Project Management</i></b>	
<b><i>Body of Knowledge</i> .....</b>	<b>309</b>
<b>Contributors and Reviewers of <i>PMBOK® Guide</i> – Third Edition.....</b>	<b>321</b>
<b>Application Area Extensions .....</b>	<b>329</b>
<b>Additional Sources of Information on Project Management .....</b>	<b>333</b>
<b>Summary of Project Management Knowledge Areas.....</b>	<b>337</b>
<b>Glossary and Index .....</b>	<b>343</b>
<b>References.....</b>	<b>345</b>
<b>Glossary.....</b>	<b>347</b>
<b>Index.....</b>	<b>381</b>

# LIST OF TABLES AND FIGURES

Figure 1-1. Overview of Project Management Knowledge Areas and Project Management Processes .....	11
Figure 1-2. Areas of Expertise Needed by the Project Management Team .....	13
Figure 2-1. Typical Project Cost and Staffing Level Across the Project Life Cycle.....	21
Figure 2-2. Stakeholders' Influence Over Time .....	21
Figure 2-3. Typical Sequence of Phases in a Project Life Cycle .....	23
Figure 2-4. Relationship Between the Product and the Project Life Cycles .....	24
Figure 2-5. The Relationship Between Stakeholders and the Project.....	25
Figure 2-6. Organizational Structure Influences on Projects .....	28
Figure 2-7. Functional Organization.....	29
Figure 2-8. Projectized Organization .....	29
Figure 2-9. Weak Matrix Organization .....	30
Figure 2-10. Balanced Matrix Organization .....	30
Figure 2-11. Strong Matrix Organization.....	31
Figure 2-12. Composite Organization.....	31
Figure 3-1. The Plan-Do-Check-Act Cycle.....	39
Figure 3-2. Project Management Process Groups Mapped to the Plan-Do-Check-Act Cycle.....	40
Figure 3-3. Flow Chart Legend .....	41
Figure 3-4. High Level Summary of Process Groups' Interactions.....	42
Figure 3-5. Project Boundaries .....	43
Figure 3-6. Initiating Process Group .....	44
Table 3-1. Develop Project Charter: Inputs and Outputs.....	45
Table 3-2. Develop Preliminary Project Scope: Inputs and Outputs .....	45
Figure 3-7. Planning Process Group.....	47
Table 3-3. Develop Project Management Plan: Inputs and Outputs .....	48
Table 3-4. Scope Planning: Inputs and Outputs .....	48
Table 3-5. Scope Definition: Inputs and Outputs .....	49
Table 3-6. Create WBS: Inputs and Outputs .....	49
Table 3-7. Activity Definition: Inputs and Outputs.....	49
Table 3-8. Activity Sequencing: Inputs and Outputs.....	50
Table 3-9. Activity Resource Estimating: Inputs and Outputs.....	50
Table 3-10. Activity Duration Estimating: Inputs and Outputs .....	50
Table 3-11. Schedule Development: Inputs and Outputs .....	51
Table 3-12. Cost Estimating: Inputs and Outputs .....	51
Table 3-13. Cost Budgeting: Inputs and Outputs.....	51
Table 3-14. Quality Planning: Inputs and Outputs .....	52
Table 3-15. Human Resource Planning: Inputs and Outputs .....	52
Table 3-16. Communications Planning: Inputs and Outputs .....	52
Table 3-17. Risk Management Planning: Inputs and Outputs .....	53
Table 3-18. Risk Identification: Inputs and Outputs .....	53
Table 3-19. Qualitative Risk Analysis: Inputs and Outputs.....	53
Table 3-20. Quantitative Risk Analysis: Inputs and Outputs.....	54

Table 3-21. Risk Response Planning: Inputs and Outputs ..... 54

Table 3-22. Plan Purchases and Acquisitions: Inputs and Outputs ..... 54

Table 3-23. Plan Contracting: Inputs and Outputs ..... 55

Figure 3-8. Executing Process Group ..... 55

Table 3-24. Direct and Manage Project Execution: Inputs and Outputs ..... 56

Table 3-25. Perform Quality Assurance: Inputs and Outputs ..... 56

Table 3-26. Acquire Project Team: Inputs and Outputs ..... 57

Table 3-27. Develop Project Team: Inputs and Outputs ..... 57

Table 3-28. Information Distribution: Inputs and Outputs ..... 57

Table 3-29. Request Seller Responses: Inputs and Outputs ..... 58

Table 3-30. Select Sellers: Inputs and Outputs ..... 58

Figure 3-9. Monitoring and Controlling Process Group ..... 60

Table 3-31. Monitor and Control Project Work: Inputs and Outputs ..... 61

Table 3-32. Integrated Change Control: Inputs and Outputs ..... 61

Table 3-33. Scope Verification: Inputs and Outputs ..... 62

Table 3-34. Scope Control: Inputs and Outputs ..... 62

Table 3-35. Schedule Control: Inputs and Outputs ..... 62

Table 3-36. Cost Control: Inputs and Outputs ..... 63

Table 3-37. Perform Quality Control: Inputs and Outputs ..... 63

Table 3-38. Manage Project Team: Inputs and Outputs ..... 63

Table 3-39. Performance Reporting: Inputs and Outputs ..... 64

Table 3-40. Manage Stakeholders: Inputs and Outputs ..... 64

Table 3-41. Risk Monitoring and Control: Inputs and Outputs ..... 65

Table 3-42. Contract Administration: Inputs and Outputs ..... 65

Figure 3-10. Closing Process Group ..... 66

Table 3-43. Close Project: Inputs and Outputs ..... 67

Table 3-44. Contract Closure: Inputs and Outputs ..... 67

Figure 3-11. Process Groups Interact in a Project ..... 68

Figure 3-12. Project Management Process Group Triangle ..... 69

Table 3-45. Mapping of the Project Management Processes to the  
Project Management Process Groups and the Knowledge Areas ..... 70

Figure III-1. Process Flow Diagram Legend ..... 73

Figure III-2. Three Major Project Documents and their Relationship to their  
Components ..... 75

Figure 4-1. Project Integration Management Overview ..... 79

Figure 4-2. Project Integration Management Processes Flow Diagram ..... 80

Figure 4-3. Develop Project Charter:  
Inputs, Tools & Techniques, and Outputs ..... 82

Figure 4-4. Develop Preliminary Project Scope Statement:  
Inputs, Tools & Techniques, and Outputs ..... 87

Figure 4-5. Develop Project Management Plan:  
Inputs, Tools & Techniques, and Outputs ..... 89

Figure 4-6. Direct and Manage Project Execution:  
Inputs, Tools & Techniques, and Outputs ..... 92

Figure 4-7. Monitor and Control Project Work:  
Inputs, Tools & Techniques, and Outputs ..... 95

Figure 4-8. Integrated Change Control:  
Inputs, Tools & Techniques, and Outputs ..... 98

Figure 4-9. Close Project: Inputs, Tools & Techniques, and Outputs ..... 100

Figure 5-1. Project Scope Management Overview ..... 105

Figure 5-2. Project Scope Management Process Flow Diagram ..... 106

Figure 5-3. Scope Planning: Inputs, Tools & Techniques, and Outputs ..... 107

Figure 5-4. Scope Definition: Inputs, Tools & Techniques, and Outputs ..... 109

Figure 5-5. Create WBS: Inputs, Tools & Techniques, and Outputs ..... 113

Figure 5-6. Sample Work Breakdown Structure with Some Branches  
Decomposed Down Through Work Packages ..... 114

Figure 5-7. Sample Work Breakdown Structure Organized by Phase .....	116
Figure 5-8. Sample Work Breakdown for Defense Materiel Items.....	116
Figure 5-9. Scope Verification: Inputs, Tools & Techniques, and Outputs .....	118
Figure 5-10. Scope Control: Inputs, Tools & Techniques, and Outputs .....	120
Figure 6-1. Project Time Management Overview .....	125
Figure 6-2. Project Time Management Process Flow Diagram.....	126
Figure 6-3. Activity Definition: Inputs, Tools & Techniques, and Outputs .....	127
Figure 6-4. Activity Sequencing: Inputs, Tools & Techniques, and Outputs .....	130
Figure 6-5. Precedence Diagram Method.....	131
Figure 6-6. Arrow Diagram Method.....	132
Figure 6-7. Activity Resource Estimating:	
Inputs, Tools & Techniques, and Outputs .....	136
Figure 6-8. Activity Duration Estimating:	
Inputs, Tools & Techniques, and Outputs .....	139
Figure 6-9. Schedule Development Overview:	
Inputs, Tools & Techniques, and Outputs .....	143
Figure 6-10. Project Schedule – Graphic Examples.....	150
Figure 6-11. Schedule Control Overview:	
Inputs, Tools & Techniques, and Outputs .....	152
Figure 7-1. Project Cost Management Overview .....	159
Figure 7-2. Project Cost Management Process Flow Diagram.....	160
Figure 7-3. Cost Estimating: Inputs, Tools & Techniques, and Outputs.....	162
Figure 7-4. Cost Budgeting: Inputs, Tools & Techniques, and Outputs .....	167
Figure 7-5. Cash Flow, Cost Baseline and Funding Display .....	170
Figure 7-6. Cost Control: Inputs, Tools & Techniques, and Outputs .....	171
Figure 7-7. Illustrative Graphic Performance Report .....	174
Figure 8-1. Project Quality Management Overview .....	182
Figure 8-2. Project Quality Management Process Flow Diagram.....	183
Figure 8-3. Quality Planning: Inputs, Tools & Techniques, and Outputs.....	184
Figure 8-4. Perform Quality Assurance:	
Inputs, Tools & Techniques, and Outputs .....	188
Figure 8-5. Perform Quality Control:	
Inputs, Tools & Techniques, and Outputs .....	191
Figure 8-6. Cause and Effect Diagram .....	192
Figure 8-7. Example of a Control Chart of Project Schedule Performance .....	193
Figure 8-8. Sample Process Flowchart.....	194
Figure 8-9. Pareto Diagram (Chart) .....	195
Figure 9-1. Project Human Resource Management Overview .....	201
Figure 9-2. Project Human Resource Management Process Flow Diagram.....	202
Figure 9-3. Human Resource Planning:	
Inputs, Tools & Techniques, and Outputs .....	203
Figure 9-4. Roles and Responsibility Definition Formats .....	205
Figure 9-5. Responsibility Assignment Matrix (RAM) Using a RACI Format.....	206
Figure 9-6. Illustrative Resource Histogram .....	208
Figure 9-7. Acquire Project Team: Inputs, Tools & Techniques, and Outputs .....	209
Figure 9-8. Develop Project Team: Inputs, Tools & Techniques, and Outputs .....	212
Figure 9-9. Manage Project Team: Inputs, Tools & Techniques, and Outputs.....	215
Figure 10-1. Project Communications Management Overview .....	222
Figure 10-2. Project Communications Management Process Flow Diagram.....	223
Figure 10-3. Communication – Basic Model.....	224
Figure 10-4. Communications Planning:	
Inputs, Tools & Techniques, and Outputs .....	225
Figure 10-5. Information Distribution: Inputs, Tools & Techniques, and Outputs .....	228
Figure 10-6. Performance Reporting: Inputs, Tools & Techniques, and Outputs .....	231
Figure 10-7. Tabular Performance Report Sample.....	234
Figure 10-8. Manage Stakeholders: Inputs, Tools & Techniques, and Outputs.....	235

Figure 11-1. Project Risk Management Overview .....	239
Figure 11-2. Project Risk Management Process Flow Diagram .....	241
Figure 11-3. Risk Management Planning: Inputs, Tools & Techniques, and Outputs .....	242
Figure 11-4. Example of a Risk Breakdown Structure (RBS) .....	244
Figure 11-5. Definition of Impact Scales for Four Project Objectives .....	245
Figure 11-6. Risk Identification: Inputs, Tools & Techniques, and Outputs .....	246
Figure 11-7. Qualitative Risk Analysis: Inputs, Tools & Techniques, and Outputs .....	250
Figure 11-8. Probability and Impact Matrix .....	252
Figure 11-9. Quantitative Risk Analysis: Inputs, Tools & Techniques, and Outputs .....	254
Figure 11-10. Range of Project Cost Estimates Collected During the Risk Interview .....	256
Figure 11-11. Examples of Commonly Used Probability Distributions .....	256
Figure 11-12. Decision Tree Diagram .....	258
Figure 11-13 Cost Risk Simulation Results .....	259
Figure 11-14. Risk Response Planning: Inputs, Tools & Techniques, and Outputs .....	260
Figure 11-15. Risk Monitoring and Control: Inputs, Tools & Techniques, and Outputs .....	265
Figure 12-1. Project Procurement Management Overview .....	272
Figure 12-2. Project Procurement Management Process Flow Diagram .....	273
Figure 12-3. Plan Purchases and Acquisitions: Inputs, Tools & Techniques, and Outputs .....	274
Figure 12-4. Plan Contracting: Inputs, Tools & Techniques, and Outputs .....	281
Figure 12-5. Request Seller Responses: Inputs, Tools & Techniques, and Outputs .....	284
Figure 12.6. Select Sellers: Inputs, Tools & Techniques, and Outputs .....	287
Figure 12-7. Contract Administration: Inputs, Tools & Techniques, and Outputs .....	291
Figure 12-8. Contract Closure: Inputs, Tools & Techniques, and Outputs .....	296
Table 1 – Structural Changes .....	301
Table 2 – Chapter 4 Changes .....	304
Table 3 – Chapter 5 Changes .....	304
Table 4 – Chapter 6 Changes .....	305
Table 5 – Chapter 7 Changes .....	305
Table 6 – Chapter 8 Changes .....	306
Table 7 – Chapter 9 Changes .....	306
Table 8 – Chapter 10 Changes .....	306
Table 9 – Chapter 11 Changes .....	307
Table 10 – Chapter 12 Changes .....	307