

Absolute Beginner's Guide to Project Management

By Gregory M. Horine

.....
Publisher: **Que**

Pub Date: **April 22, 2005**

ISBN: **0-7897-3197-5**

Pages: **336**

[Table of Contents](#) | [Index](#)

[Copyright](#)

[About the Author](#)

[Acknowledgments](#)

[We Want to Hear from You!](#)

[Introduction](#)

[About This Book](#)

[Who Should Read This Book?](#)

[How This Book Is Organized](#)

[Conventions Used in This Book](#)

[Part i. Project Management Jumpstart](#)

[Chapter 1. Project Management Overview](#)

[What Is Project Management...Exactly?](#)

[What Is the Value of Project Management?](#)

[Why Are Projects Challenging?](#)

[Growing Demand for Effective Project Managers?](#)

[Trends in Project Management](#)

[Chapter 2. The Project Manager](#)

[One Title, Many Roles](#)

[Key Skills of Project Managers](#)

[Qualities of Successful Project Managers](#)

[15 Common Mistakes of Project Managers](#)

[Chapter 3. Essential Elements for any Successful Project](#)

[What Exactly Is a "Successful" Project?](#)

[Learning from Troubled Projects](#)

[Learning from Successful Projects](#)

[Essential Project Manager Toolkit](#)

[Part ii. Project Planning](#)

[Chapter 4. Defining a Project](#)

[Setting the Stage for Success](#)

[How Does Defining a Project Relate to Project Planning?](#)

[Project Definition Document](#)

[Project Definition Checklist](#)

[Chapter 5. Planning a Project](#)

[Key Project Planning Principles](#)

[Important Questions Project Planning Should Answer](#)
[Building a Project Plan](#)
[Summary of Supplemental Project Plan Components](#)
[Project Plan Checklist](#)
[Chapter 6. Developing the Work Breakdown Structure](#)
[What Is a WBS Exactly?](#)
[Why Is the WBS Important?](#)
[The Process of Building a WBS](#)
[Chapter 7. Estimating the Work](#)
[Next Step in the Schedule Development Process](#)
[Managing the Risk, Managing the Estimates](#)
[Reasons for Estimating Woes](#)
[Powerful Estimating Techniques and Methods](#)
[Best Practices](#)
[Chapter 8. Developing the Project Schedule](#)
[The Impact of the Project Schedule](#)
[The Goal of the Schedule Development Process](#)
[Key Inputs for Building a Schedule](#)
[Creating a Schedule](#)
[Chapter 9. Determining the Project Budget](#)
[The Impact of the Project Budget](#)
[Principles of an Effective Budget](#)
[Creating a Project Budget](#)
[Common Budget Challenges](#)
[Part iii. Project Control](#)
[Chapter 10. Controlling a Project](#)
[What Is Project Control?](#)
[Management Fundamentals for Project Control](#)
[Powerful Techniques for Project Control](#)
[Performance Reporting](#)
[Variance Responses](#)
[Leveraging Earned Value Management Concepts](#)
[Common Project Control Challenges](#)
[Lessons from Project Recoveries](#)
[Chapter 11. Managing Project Changes](#)
[What Exactly Is a Project Change and What's the Big Deal Anyway?](#)
[Fundamentals for Managing Project Change](#)
[What Causes Unplanned Scope Changes?](#)
[Essential Elements of a Project Change Control System](#)
[Powerful Techniques for Minimizing Project Changes](#)
[Common Project Change Control Challenges](#)
[Chapter 12. Managing Project Deliverables](#)
["Managing Project Deliverables" Means What Exactly?](#)
[Why Do This? It's Too Much Work](#)
[Identify, Protect, and Track: The Principles of Managing Work Products](#)
[Best Practices](#)
[Configuration Management Plan](#)

[Common Challenges and Pitfalls](#)

[Chapter 13. Managing Project Issues](#)

[The Goals, Objectives, and Principles of Project Issue Management](#)

[Key Features of Issue Management System](#)

[Options for Issue Log](#)

[Best Practices](#)

[Some Special Situations](#)

[Chapter 14. Managing Project Risks](#)

[Key Risk Management Principles](#)

[The Essential Process for Managing Project Risks](#)

[The Common Sources of Project Risk](#)

[Typical Problems](#)

[Powerful Risk Control Strategies](#)

[Are You Sure It's a Risk?](#)

[Chapter 15. Managing Project Quality](#)

[What Is "Project Quality"?](#)

[Unique Aspects of Managing Project Quality](#)

[Principles of Managing Project Quality](#)

[Powerful Tools and Techniques for Project Quality](#)

[Powerful Quality Strategies](#)

[Typical Quality-Related Challenges](#)

[Part iv. Project Execution](#)

[Chapter 16. Leading a Project](#)

[More Than Managing](#)

[Where Is Leadership Needed on a Project?](#)

[Twelve Keys to Better Project Leadership](#)

[Power of Servant Leadership Approach](#)

[Chapter 17. Managing Project Communications](#)

[What Are Project Communications?](#)

[The Importance of Project Communications](#)

[Why Communicating Can Be Tough](#)

[Seven Powerful Principles](#)

[Best Practices of Effective Project Communicators](#)

[Chapter 18. Managing Expectations](#)

[Value of Reviewing Stakeholder Expectation Management](#)

[Critical Aspects of Expectations](#)

[Seven Master Principles of Expectation Management](#)

[Essential Elements of Managing Expectations](#)

[Chapter 19. Keys to Better Project Team Performance](#)

[High-Performing Teams](#)

[Ten Key Principles](#)

[Proven Techniques](#)

[Special Situations](#)

[Chapter 20. Managing Differences](#)

[Five Key Principles](#)

[Proven Techniques for Leading Cross-Functional Projects](#)

[Proven Techniques for Leading Cross-Cultural Projects](#)

[Proven Techniques for Leading Virtual Projects](#)

[Chapter 21. Managing Vendors](#)

[First, Let's Clarify a Few Terms](#)

[Ten Proven Principles of Vendor Management](#)

[Twelve Tips for Buyers](#)

[Seven Tips for Sellers](#)

[Twelve Key Project Management Skills for Better Vendor Management](#)

[Stuff You Need to Know About Contracts](#)

[Chapter 22. Ending a Project](#)

[Three Key Principles](#)

[Project End Checklist](#)[13 Important Steps](#)

[Common Project Closing Challenges](#)

[Methods for Ending a Contract or a Project](#)

[Index](#)