

Skills for Managing Rapidly Changing IT Projects

Table of Contents

Preface	x
Acknowledgments	xii

SECTION I

Chapter I

Team Working	1
<i>Values</i>	<i>2</i>
<i>Communication</i>	<i>2</i>
<i>Simplicity</i>	<i>3</i>
<i>Feedback</i>	<i>3</i>
<i>Creating the Group</i>	<i>4</i>
<i>Common Practices for Team Working</i>	<i>6</i>

Chapter II

Time Management	10
<i>Values</i>	<i>10</i>
<i>Simplicity</i>	<i>10</i>
<i>Courage</i>	<i>11</i>
<i>Daily Activities</i>	<i>12</i>
<i>Weekly Planning</i>	<i>14</i>
<i>Monthly Strategy</i>	<i>14</i>
<i>Tools for Time Management</i>	<i>15</i>
<i>Conclusion</i>	<i>17</i>
<i>References</i>	<i>18</i>

Chapter III

Presentation	20
<i>Values</i>	<i>21</i>
<i>Communication</i>	<i>21</i>
<i>Phase 1: Prepare the Presentation</i>	<i>21</i>
<i>Online Presentations</i>	<i>21</i>
<i>Presentations with Slides</i>	<i>23</i>
<i>Paper Presentations</i>	<i>27</i>
<i>Phase 2: Prepare the Speech</i>	<i>28</i>
<i>Online Presentations</i>	<i>29</i>
<i>Presentations with Slides</i>	<i>30</i>
<i>Paper Presentations</i>	<i>32</i>
<i>Phase 3: The Speech</i>	<i>33</i>
<i>The Voice</i>	<i>33</i>
<i>The Body</i>	<i>34</i>
<i>The Appearance</i>	<i>34</i>
<i>The Look</i>	<i>34</i>

Chapter IV

Training	36
<i>Values</i>	<i>37</i>
<i>Communication</i>	<i>37</i>
<i>Simplicity</i>	<i>37</i>
<i>Feedback</i>	<i>38</i>
<i>Training in Practice</i>	<i>38</i>
<i>Train Your Team</i>	<i>39</i>
<i>Train the Customer</i>	<i>41</i>
<i>Train the Partner</i>	<i>42</i>

Chapter V

People Management	44
<i>Values</i>	<i>45</i>
<i>Communication</i>	<i>45</i>
<i>Feedback</i>	<i>46</i>
<i>People Management in Practice</i>	<i>47</i>
<i>Team Motivation</i>	<i>48</i>
<i>Dealing with Problems</i>	<i>48</i>
<i>Tools for People Management</i>	<i>50</i>
<i>People in the Project: How Many?</i>	<i>51</i>
<i>References</i>	<i>54</i>

Chapter VI

Delegation	56
<i>Values</i>	<i>56</i>
<i>Simplicity</i>	<i>56</i>
<i>Feedback</i>	<i>57</i>
<i>Courage</i>	<i>57</i>
<i>Delegation at Work.....</i>	<i>58</i>
<i>Target of Delegation Activity</i>	<i>58</i>
<i>What Can You Delegate?</i>	<i>59</i>
<i>How Can You Delegate?</i>	<i>59</i>
<i>References</i>	<i>61</i>

SECTION II

Chapter VII

The Target Business Environment	64
<i>Project Lifetime</i>	<i>66</i>
<i>Project Effort</i>	<i>67</i>
<i>Project Type</i>	<i>67</i>
<i>Project Technology.....</i>	<i>68</i>
<i>People Factor</i>	<i>69</i>
<i>References</i>	<i>69</i>

Chapter VIII

Classical Methodologies, Techniques, and Tools for Project

Management	72
<i>Waterfall Life Cycle</i>	<i>73</i>
<i>Feasibility Study</i>	<i>73</i>
<i>Analysis</i>	<i>74</i>
<i>Project Specification</i>	<i>75</i>
<i>Development</i>	<i>75</i>
<i>Integration and Test</i>	<i>76</i>
<i>Deployment</i>	<i>76</i>
<i>Maintenance</i>	<i>77</i>
<i>Prototyping Life Cycle.....</i>	<i>77</i>
<i>Requirements</i>	<i>78</i>
<i>Fast Projects</i>	<i>79</i>
<i>Prototyping</i>	<i>79</i>
<i>Requirement Review</i>	<i>80</i>
<i>Engineered Product</i>	<i>80</i>

<i>Spiral Life Cycle</i>	81
<i>Objectives and Bounds</i>	82
<i>Evaluate Alternatives</i>	83
<i>Develop and Verify</i>	84
<i>Planning</i>	84
<i>Risk Management</i>	84
<i>Target and Benefit of Risk Analysis</i>	86
<i>Risk Indicators</i>	86
<i>Risk Evaluation</i>	87
<i>Risk Control</i>	91
<i>References</i>	93

Chapter IX

Agile Development	95
<i>Individuals and Interactions Over Process and Tools</i>	96
<i>Actions</i>	97
<i>Benefits</i>	97
<i>Side Effects</i>	97
<i>Overdose</i>	98
<i>Working Software Over Comprehensive Documentation</i>	98
<i>Actions</i>	99
<i>Benefits</i>	99
<i>Side Effects</i>	100
<i>Overdose</i>	101
<i>Customer Collaboration Over Contract Negotiation</i>	101
<i>Actions</i>	101
<i>Benefits</i>	102
<i>Side Effects</i>	102
<i>Overdose</i>	102
<i>Responding to Change Over Following a Plan</i>	103
<i>Actions</i>	103
<i>Benefits</i>	103
<i>Side Effects</i>	104
<i>Overdose</i>	104
<i>The Agile Team</i>	104
<i>References</i>	106

Chapter X

eXtreme Programming	108
<i>XP Values</i>	109

<i>Communication</i>	109
<i>Simplicity</i>	110
<i>Feedback</i>	110
<i>Courage</i>	111
<i>XP Rules</i>	112
<i>Metaphor</i>	112
<i>Planning Game</i>	114
<i>Small Releases</i>	116
<i>Tests</i>	118
<i>Simple Design</i>	119
<i>Refactoring</i>	120
<i>Pair Programming</i>	121
<i>Continuous Integration</i>	122
<i>Collective Ownership</i>	123
<i>On-Site Customer</i>	124
<i>Forty-Hour Weeks</i>	125
<i>Coding Standards</i>	125
<i>Conclusion</i>	126
<i>Life Cycle of an XP Project</i>	130
<i>References</i>	132

Chapter XI

Agile and Defined Project Development	134
<i>ADPD Life Cycle</i>	135
<i>Walking Skeleton Phase</i>	138
<i>Release Phase</i>	140
<i>ADPD Practices</i>	140
<i>Analysis and Design Practices</i>	140
<i>Development Practices</i>	143
<i>Test Practices</i>	147
<i>Deployment and Release Practices</i>	150
<i>General and Management Practices</i>	151
<i>References</i>	156

Chapter XII

ADPD and SW-CMM	158
<i>KPA 2.1 Requirement Management</i>	160
<i>KPA 2.2 Software Project Planning</i>	161
<i>KPA 2.3 Software Project Tracking and Oversight</i>	162
<i>KPA 2.4 Software Subcontract Management</i>	163

<i>KPA 2.5 Software Quality Assurance</i>	163
<i>KPA 2.6 Software Configuration Management</i>	165
<i>KPA 3.1 Organization Process Focus</i>	165
<i>KPA 3.2 Organization Process Definition</i>	167
<i>KPA 3.3 Training Program</i>	168
<i>KPA 3.4 Integrated Software Management</i>	169
<i>KPA 3.5 Software Product Engineering</i>	170
<i>KPA 3.6 Intergroup Coordination</i>	171
<i>KPA 3.7 Peer Reviews</i>	171
<i>Conclusion</i>	172
<i>References</i>	174

Chapter XIII

ADPD and UML Adoption	176
<i>UML in Short</i>	177
<i>UML and ADPD Life Cycle</i>	179
<i>Walking Skeleton Phase</i>	179
<i>Release Phase</i>	186
<i>References</i>	189

Chapter XIV

Software Measurement	191
<i>Metric Taxonomy</i>	192
<i>Functional Metrics</i>	194
<i>Line of Code</i>	194
<i>Cyclomatic Complexity</i>	196
<i>The COCOMO Model</i>	198
<i>Toward Object-Oriented Metrics</i>	201
<i>Object-Oriented Metrics Overview</i>	202
<i>Chidamber and Kemerer Suite</i>	203
<i>Li and Henry Metrics</i>	204
<i>Thomas and Jacobson Class Complexity</i>	205
<i>Henderson-Sellers Class Complexity</i>	206
<i>TAC++ Framework</i>	206
<i>Quality in Use Metrics</i>	215
<i>Fault Proneness Metrics</i>	215
<i>Project Metrics</i>	216
<i>Cognitive Metrics</i>	218
<i>Duplication Analysis Metrics</i>	219
<i>References</i>	220

Chapter XV

Project Maintenance	224
<i>Maintenance Models</i>	<i>224</i>
<i>Corrective Maintenance</i>	<i>225</i>
<i>Adaptive Maintenance</i>	<i>225</i>
<i>Preventive Maintenance</i>	<i>226</i>
<i>Maintenance in Classical Methodology</i>	<i>227</i>
<i>Maintenance in Agile Methodologies</i>	<i>228</i>
<i>Metric and Models for Estimation of Maintenance Effort</i>	<i>229</i>
<i>CC-Based Metrics for Maintenance</i>	<i>233</i>
<i>NAM-Based Metric for Maintenance</i>	<i>233</i>
<i>Other Metrics for Maintenance</i>	<i>234</i>
<i>Metrics and Model for Fault Detection</i>	<i>234</i>
<i>Model I</i>	<i>235</i>
<i>Model II</i>	<i>236</i>
<i>Model III</i>	<i>237</i>
<i>Model IV</i>	<i>238</i>
<i>Conclusion</i>	<i>239</i>
<i>References</i>	<i>239</i>
 About the Author	 242
Index	243