

# Table of Contents

## ***Introduction..... 1***

|                                                     |   |
|-----------------------------------------------------|---|
| About This Book.....                                | 1 |
| Who Should Read This Book?.....                     | 2 |
| How This Book Is Organized.....                     | 3 |
| Part I: Starting Your Software Project.....         | 3 |
| Part II: Planning Your Software Project.....        | 3 |
| Part III: Executing Your Software Project Plan..... | 4 |
| Part IV: Controlling Your Software Project.....     | 4 |
| Part V: Closing Your Software Project.....          | 4 |
| Part VI: The Part of Tens .....                     | 5 |
| Appendix .....                                      | 5 |
| Icons Used in This Book.....                        | 5 |
| Where to Go from Here.....                          | 6 |

## ***Part 1: Starting Your Software Project..... 7***

### **Chapter 1: Examining the Big Picture of Project Management . . . . 9**

|                                                                   |    |
|-------------------------------------------------------------------|----|
| Defining Software Projects .....                                  | 10 |
| Defining Software Project Management .....                        | 10 |
| Comparing Projects and Operations .....                           | 12 |
| Examining Project Constraints.....                                | 13 |
| Understanding Universal Constraints (Time, Cost, and Scope) ..... | 13 |
| Managing time constraints.....                                    | 15 |
| Managing cost constraints .....                                   | 16 |
| Managing the scope .....                                          | 16 |
| Controlling Scope Creep.....                                      | 17 |
| Making Sense of Project Success (Or Failure).....                 | 18 |
| Starting and Finishing Software Projects .....                    | 19 |
| Understanding What Makes Software                                 |    |
| Project Management So Special.....                                | 20 |
| Breaking Moore's Law.....                                         | 21 |
| Dealing with Moore .....                                          | 21 |
| Dealing with the first-time, first-use penalty.....               | 23 |

### **Chapter 2: Initiating a Software Project . . . . .25**

|                                      |    |
|--------------------------------------|----|
| Identifying the Project Purpose..... | 25 |
| Talking to the stakeholders.....     | 26 |
| Reaching project consensus .....     | 30 |



|                                                   |    |
|---------------------------------------------------|----|
| Dealing with Politics .....                       | 31 |
| Moving from Here to There.....                    | 32 |
| Initiating the project .....                      | 34 |
| Planning the project.....                         | 36 |
| Examining project planning approaches.....        | 37 |
| Executing the project.....                        | 38 |
| Controlling the project .....                     | 38 |
| Closing the project.....                          | 38 |
| Living with Stakeholders.....                     | 39 |
| Loving your project team .....                    | 39 |
| Loving your project sponsor .....                 | 40 |
| Balancing stakeholder expectations.....           | 40 |
| Completing a Project Feasibility Study .....      | 42 |
| What feasibility studies do (and don't do) .....  | 43 |
| Finding a feasibility consultant.....             | 43 |
| Understanding How Executives Select Projects..... | 44 |
| Using the benefit comparison selection model..... | 45 |
| Using a scoring model .....                       | 46 |
| Facing a murder board.....                        | 46 |
| Finding a project's ROI.....                      | 46 |
| Writing the Product Description .....             | 49 |
| Making Your Project Wish List .....               | 51 |
| Finding the ideal tools .....                     | 51 |
| Building a dream team .....                       | 52 |
| Finding a preferred vendor .....                  | 53 |
| Recognizing Doomed Projects.....                  | 54 |

### **Chapter 3: Creating the Software Scope ..... 55**

|                                                             |    |
|-------------------------------------------------------------|----|
| Understanding Product Scope and Project Scope.....          | 56 |
| Completing stakeholder analysis .....                       | 56 |
| Interviewing stakeholders now to avoid surprises later..... | 57 |
| Managing Stakeholder Objectives.....                        | 58 |
| Knowing the sources of common conflicts .....               | 58 |
| Resolving common conflicts .....                            | 60 |
| Building the Software Scope .....                           | 61 |
| Dealing with regulations and options .....                  | 62 |
| Dealing with project constraints .....                      | 64 |
| Getting to the signature.....                               | 66 |
| Creating the Project Scope .....                            | 67 |
| Knowing what the project scope statement must include ..... | 68 |
| What a project scope doesn't include .....                  | 70 |
| Creating a Work Breakdown Structure .....                   | 70 |
| Creating your very own WBS.....                             | 71 |
| Making updates to the WBS .....                             | 73 |
| Using a code of accounts.....                               | 73 |

## ***Part 11: Planning Your Software Project* .....77**

### **Chapter 4: Planning for Communications .....79**

|                                                                                        |     |
|----------------------------------------------------------------------------------------|-----|
| The Importance of Communicating Effectively .....                                      | 80  |
| Ensuring accurate communication .....                                                  | 80  |
| How not to communicate .....                                                           | 82  |
| Care and Feeding of Nerds .....                                                        | 83  |
| Avoiding Communication Breakdowns .....                                                | 85  |
| Facing the risks of communication meltdowns .....                                      | 85  |
| Managing communications across the enterprise .....                                    | 87  |
| Calculating the Communication Channels .....                                           | 88  |
| Building an Effective Communication Management Plan .....                              | 91  |
| Knowing the six things every communication plan needs .....                            | 91  |
| The communication responsibility matrix: Determining<br>who communicates to whom ..... | 93  |
| Setting up ten-minute meetings .....                                                   | 94  |
| Defining Who Needs What Information .....                                              | 96  |
| What executives want to hear .....                                                     | 96  |
| What functional managers need to hear .....                                            | 97  |
| What your project team needs to hear .....                                             | 98  |
| What you need to hear .....                                                            | 99  |
| Defining When Communication Is Needed .....                                            | 100 |
| Creating a communication schedule .....                                                | 100 |
| Hosting team and stakeholder meetings .....                                            | 102 |
| Defining Communication Modalities .....                                                | 104 |
| Modalities for formal communication .....                                              | 104 |
| Modalities for informal communication .....                                            | 105 |
| Automating communications .....                                                        | 105 |

### **Chapter 5: Planning for Software Project Risks .....107**

|                                                                         |     |
|-------------------------------------------------------------------------|-----|
| Identifying Pure and Business Risks .....                               | 108 |
| Dealing with pure risks in software projects .....                      | 109 |
| Assessing business risks .....                                          | 109 |
| Accepting everyday technology risks<br>with your software project ..... | 110 |
| Determining Stakeholder Risk Tolerance .....                            | 111 |
| Mitigating Risks Early On .....                                         | 112 |
| Managing Risks in Your Organization .....                               | 113 |
| Identifying risks .....                                                 | 113 |
| Ranking risks .....                                                     | 114 |
| Relying on Quantitative Analysis .....                                  | 116 |
| Creating a Contingency Reserve .....                                    | 117 |
| Using Software Models for Risk Management .....                         | 118 |
| Using the waterfall model .....                                         | 119 |
| Using the spiral model .....                                            | 121 |

|                                                  |     |
|--------------------------------------------------|-----|
| Using the V model .....                          | 123 |
| Using the scrum development model.....           | 124 |
| Preparing a Risk Response Plan.....              | 126 |
| Avoiding risks .....                             | 127 |
| Transferring risks .....                         | 128 |
| Mitigating risks .....                           | 128 |
| Accepting the risks.....                         | 129 |
| Examining Risk Responses and Impacts .....       | 129 |
| Handling the ripple effect of risk response..... | 130 |
| Getting to say, “I told you so!” .....           | 130 |

## **Chapter 6: Planning for Software Quality .....131**

|                                                   |     |
|---------------------------------------------------|-----|
| Defining Quality.....                             | 131 |
| Referring to the product scope .....              | 132 |
| Referring to the project scope.....               | 133 |
| Avoiding gold-plated software .....               | 134 |
| Examining quality versus grade .....              | 135 |
| Working with a Quality Policy .....               | 136 |
| Working ISO programs .....                        | 137 |
| Getting a Total Quality Management workout.....   | 137 |
| Slipping into the sixth sigma.....                | 140 |
| Using homegrown, in-house quality solutions ..... | 142 |
| Balancing Time, Cost, and Quality.....            | 142 |
| Examining optimal quality .....                   | 143 |
| Considering quality when making changes .....     | 144 |

## **Chapter 7: Building the Project Team .....147**

|                                                            |     |
|------------------------------------------------------------|-----|
| Determining Your Project Needs.....                        | 148 |
| Revisiting the work breakdown structure.....               | 148 |
| Creating a roles and responsibilities matrix.....          | 148 |
| Finding the Talent .....                                   | 152 |
| Asking the Right Questions (In the Right Way) .....        | 152 |
| Asking questions that facilitate resource management ..... | 153 |
| Asking questions that facilitate leadership potential..... | 154 |
| Finding a star .....                                       | 155 |
| Working with organizational structures .....               | 155 |
| Determining Who Is Really in Charge .....                  | 156 |
| Functioning in a functional organization.....              | 157 |
| Mixing it up in a matrix.....                              | 158 |
| Prospering in the projectized structure .....              | 159 |
| Cooling in a composite structure.....                      | 161 |
| Hosting Your First Project Team Meeting .....              | 161 |
| Working with Organizational Policies.....                  | 162 |

## **Chapter 8: Creating Project Time Estimates .....165**

|                                                                |     |
|----------------------------------------------------------------|-----|
| Organizing Information Before You Build a Timeline .....       | 166 |
| Understanding the Importance of a Project Network Diagram..... | 166 |

|                                                             |     |
|-------------------------------------------------------------|-----|
| Preparing to Create Your PND .....                          | 168 |
| Determining What May Happen — and When .....                | 168 |
| Factoring in external dependencies .....                    | 170 |
| Putting together all the pieces .....                       | 170 |
| Relying on network templates .....                          | 171 |
| Identifying subnets and fragnets .....                      | 172 |
| Using Historical Information to Complete .....              |     |
| Inexact Activity Time Estimates .....                       | 172 |
| Identifying Activity Duration Influencers .....             | 173 |
| Documenting project assumptions .....                       | 173 |
| Documenting project constraints .....                       | 173 |
| Considering the project risks .....                         | 174 |
| Considering resource requirements and capabilities .....    | 175 |
| Anticipating the first-time, first-use penalty .....        | 176 |
| Making the Project Duration Estimate .....                  | 176 |
| Creating a rough order of magnitude estimate .....          | 177 |
| Creating an analogous estimate .....                        | 177 |
| Creating a parametric estimate .....                        | 178 |
| Estimating Do's and Don'ts .....                            | 178 |
| Using PERT for the Most Accurate Estimates .....            | 179 |
| Knowing What to Say if the Boss Wants an Estimate Now ..... | 180 |
| Understanding the Way PND Paths Interact .....              | 181 |
| Calculating the critical path .....                         | 181 |
| Calculating float .....                                     | 182 |
| Applying float to the project .....                         | 184 |
| Creating the Project Schedule .....                         | 185 |
| Working with the project calendar .....                     | 185 |
| Working with a resource calendar .....                      | 186 |
| Using resource-leveling heuristics .....                    | 187 |
| Crashing and fast tracking your project .....               | 188 |

## **Chapter 9: Building Your Project Budget .....191**

|                                                              |     |
|--------------------------------------------------------------|-----|
| Creating Cost Estimates .....                                | 191 |
| Using the right resources (and using them wisely) .....      | 192 |
| Creating a rough estimate .....                              | 193 |
| Creating a budget estimate .....                             | 194 |
| Creating a definitive estimate .....                         | 194 |
| Creating an Accurate Estimate .....                          | 195 |
| Considering Project Profitability .....                      | 197 |
| Planning for Contingencies .....                             | 198 |
| Controlling Project Costs .....                              | 199 |
| Understanding accounting blue dollars .....                  | 199 |
| Understanding work-for-hire accounting .....                 | 199 |
| Following simple strategies to manage project expenses ..... | 200 |
| Having More Project than Cash .....                          | 202 |
| Completing root cause analysis .....                         | 203 |
| Reducing the project scope .....                             | 205 |
| Begging for cash .....                                       | 206 |

|                                                                                            |     |
|--------------------------------------------------------------------------------------------|-----|
| Recognizing Budgetary Problems Before You<br>Get to the Root Cause Analysis Stage .....    | 207 |
| Dealing with a Budget Problem that Your Bosses<br>Know about (But Haven't Addressed) ..... | 208 |

## ***Part III: Executing Your Software Project Plan.....209***

### **Chapter 10: Working the Project Plan .....211**

|                                                                            |     |
|----------------------------------------------------------------------------|-----|
| Authorizing the Project Work .....                                         | 211 |
| Creating a work authorization system.....                                  | 212 |
| Using a project management information system .....                        | 212 |
| Ensuring Quality in Execution .....                                        | 213 |
| Understanding the Interoperability<br>of the Quality Management Plan ..... | 216 |
| Following Quality Assurance .....                                          | 217 |
| Following the Quality Policy .....                                         | 218 |
| Managing Software Project Risks .....                                      | 219 |
| Gathering the ingredients for a solid risk management plan .....           | 220 |
| Examining typical risks.....                                               | 221 |
| Getting a plan together .....                                              | 221 |
| Gathering information to identify real risks .....                         | 222 |
| Monitoring and Controlling Risks .....                                     | 224 |
| Managing Secondary and Residual Risks.....                                 | 225 |
| Documenting Risk Management Effectiveness.....                             | 226 |

### **Chapter 11: Working with Project People .....229**

|                                                             |     |
|-------------------------------------------------------------|-----|
| Examining the Phases of Team Development.....               | 229 |
| Understanding the life cycle of a typical project team..... | 230 |
| Making a team out of a group of people .....                | 232 |
| Training the project team.....                              | 232 |
| Doing Some Fun Team-Building Exercises .....                | 233 |
| Managing Project Conflicts .....                            | 234 |
| Dealing with stakeholders .....                             | 235 |
| Dealing with project team members .....                     | 236 |
| Documenting project conflicts and resolutions .....         | 237 |
| Using Your Super Magic Project Manager Powers.....          | 238 |
| Forcing a decision .....                                    | 238 |
| Relying on expert power .....                               | 239 |
| Using coercive power .....                                  | 240 |
| Rewarding the project team.....                             | 242 |
| You and Your Positional Power .....                         | 243 |

### **Chapter 12: Procuring Goods and Services .....245**

|                                     |     |
|-------------------------------------|-----|
| Finding a Vendor .....              | 246 |
| Using RFIs to solicit vendors ..... | 247 |
| Hosting a bidders' conference.....  | 248 |

|                                                       |     |
|-------------------------------------------------------|-----|
| A day in the life of a bidders' conference.....       | 248 |
| Setting up criteria for RFPs .....                    | 249 |
| Selecting the Vendor.....                             | 250 |
| Considering market conditions .....                   | 250 |
| Using a screening system .....                        | 251 |
| Using the help of others .....                        | 251 |
| Implementing a weighting system.....                  | 252 |
| Negotiating for the Best Solution .....               | 253 |
| Starting with price.....                              | 253 |
| Considering time, cost, and quality issues .....      | 254 |
| Administering Contracts .....                         | 255 |
| Selecting the contract type .....                     | 256 |
| Writing the terms and conditions .....                | 256 |
| Creating the statement of work .....                  | 258 |
| Solving problems and compromising .....               | 259 |
| Closing the Vendor Contract .....                     | 260 |
| Auditing the goods and services .....                 | 261 |
| Signing off for the procured goods and services ..... | 261 |

## ***Part IV: Controlling Your Software Project.....263***

### **Chapter 13: Managing Changes to the Software Project . . . . .265**

|                                                           |     |
|-----------------------------------------------------------|-----|
| Introducing the Controlling Process Group.....            | 266 |
| Controlling the Project Scope.....                        | 266 |
| Examining the project scope .....                         | 267 |
| Creating and following a change control system .....      | 269 |
| Determining the value of the proposed change .....        | 271 |
| Correcting mistakes .....                                 | 271 |
| Controlling Project Costs .....                           | 272 |
| Managing project cost variances .....                     | 273 |
| Estimating the cost of change.....                        | 274 |
| Forecasting variance .....                                | 274 |
| Controlling the Project Schedule .....                    | 275 |
| Managing project time variances .....                     | 275 |
| Estimating impact of change on the project schedule ..... | 277 |
| Forecasting schedule variances .....                      | 278 |

### **Chapter 14: Using Earned Value Management in Software Projects . . . . .281**

|                                                        |     |
|--------------------------------------------------------|-----|
| Defining Earned Value Management .....                 | 281 |
| Understanding what earned value is (and isn't) .....   | 282 |
| Discovering the other pieces of the EV formula .....   | 282 |
| Determining a project's worth .....                    | 283 |
| Discovering the Earned Value Management Formulas ..... | 284 |

|                                                          |     |
|----------------------------------------------------------|-----|
| Playing with Values .....                                | 286 |
| Calculating your PV .....                                | 286 |
| Calculating earned value .....                           | 287 |
| Calculating your AC .....                                | 287 |
| Creating a new EAC .....                                 | 288 |
| Determining the estimate to complete the project.....    | 289 |
| Uh-oh! What's your variance? .....                       | 289 |
| Finding your cost and schedule performance indexes ..... | 292 |

## **Chapter 15: Tracking Project Performance .....295**

|                                                     |     |
|-----------------------------------------------------|-----|
| Planning Project Metrics .....                      | 296 |
| Establishing project goals .....                    | 296 |
| Planning for project metrics .....                  | 297 |
| Determining realistic project milestones .....      | 298 |
| Implementing a Tracking Plan .....                  | 298 |
| Using project baselines.....                        | 299 |
| Stressing accuracy in reporting.....                | 300 |
| Using a Project Management Information System ..... | 302 |
| Tracking Project Performance.....                   | 302 |
| Using earned value management .....                 | 303 |
| Creating Pareto charts .....                        | 303 |
| Creating control charts.....                        | 306 |
| Communicating Project Performance .....             | 308 |
| Relying on the communication management plan.....   | 308 |
| Automating project communications .....             | 309 |
| Hosting status meetings .....                       | 310 |
| Sharing good and bad news .....                     | 311 |

## ***Part V: Closing Your Software Project .....313***

### **Chapter 16: Finalizing the Project Management Processes ..... 315**

|                                                           |     |
|-----------------------------------------------------------|-----|
| Closing the Software Project.....                         | 315 |
| Completing quality control .....                          | 317 |
| Completing scope verification.....                        | 318 |
| Closing Out Vendor Contracts .....                        | 319 |
| Auditing vendors' work and deliverables .....             | 320 |
| Paying the bills .....                                    | 322 |
| Completing the Project (Or at Least                       |     |
| Transferring It to Someone Else).....                     | 322 |
| Celebrating! .....                                        | 324 |
| Releasing project team members from the project team..... | 325 |
| Case Study: Completing a Project Post Mortem .....        | 328 |

**Chapter 17: Documenting Your Software Project . . . . . 333**

|                                                                                     |     |
|-------------------------------------------------------------------------------------|-----|
| Using Teamwork When Writing Documentation .....                                     | 334 |
| Completing the Lessons Learned Documentation .....                                  | 335 |
| Getting your historical information together<br>at the beginning of a project ..... | 336 |
| Creating a lessons learned spreadsheet<br>at the beginning of the project .....     | 336 |
| Organizing Your Lessons Learned Document .....                                      | 338 |
| Organizing the summary of your document .....                                       | 338 |
| Organizing the meat of the document .....                                           | 339 |
| Organizing your references, contributors, and resources .....                       | 339 |
| Documenting the project's successes .....                                           | 340 |
| Documenting the project's failures .....                                            | 340 |
| Documenting the better approach .....                                               | 341 |
| Offering advice for future project managers .....                                   | 341 |
| Creating the User Manual and Help System .....                                      | 342 |
| Using the project scope as a reference .....                                        | 343 |
| Establishing operational transfer .....                                             | 343 |
| Avoiding helpless help systems .....                                                | 346 |

***Part VI: The Part of Tens* .....** **347****Chapter 18: Ten Ways to Make Your Software Project Crash and Burn . . . . . 349**

|                                         |     |
|-----------------------------------------|-----|
| Failing to Plan .....                   | 349 |
| Ignoring Risk Management .....          | 350 |
| Letting Your Ego Lead the Project ..... | 351 |
| Letting Your Iron Triangle Melt .....   | 352 |
| Hiding from the Project Team .....      | 353 |
| Hovering over the Project Team .....    | 353 |
| Creating Unrealistic Schedules .....    | 354 |
| Consistently Being Inconsistent .....   | 355 |
| Doing Nothing .....                     | 356 |
| Being a Wimp .....                      | 357 |

**Chapter 19: Ten Ways to Make Any Software Project Better . . . . . 359**

|                                       |     |
|---------------------------------------|-----|
| Asking the Right Questions .....      | 359 |
| Being a Good Communicator .....       | 360 |
| Showing Your Leadership Skills .....  | 361 |
| Creating the Right Project Plan ..... | 361 |
| Finding the Correct Sponsor .....     | 362 |

|                                                            |     |
|------------------------------------------------------------|-----|
| Recognizing Failure Before It Arrives .....                | 363 |
| Planning, Planning, and a Little More Planning.....        | 364 |
| Documenting Your Project Even if You Don't Want To .....   | 365 |
| Hosting a Successful Project Meeting.....                  | 365 |
| Establishing Project Rules Before the Project Begins ..... | 367 |
| Communicating Good and Bad News .....                      | 367 |

## ***Appendix: Formal Project Management Training and Certification .....369***

|                                                                                           |     |
|-------------------------------------------------------------------------------------------|-----|
| Getting Up Close and Personal with<br>the Project Management Institute .....              | 369 |
| Finding Out Whether the Project Management<br>Professional Certification Is for You ..... | 370 |
| Understanding what a PMP certification says to others.....                                | 371 |
| Understanding what the PMP certification gets you .....                                   | 371 |
| Getting started.....                                                                      | 372 |
| What Is the CAPM Certification? .....                                                     | 373 |
| Deciding between the PMP and the CAPM .....                                               | 374 |

## ***Index .....375***