

Table of Contents

	Page
A Brief History of Project Management.....	3
The Emerging Importance of Projects.....	3
Project Management Process Overview	4
Project Management Process Model (Figure 1)	6
1. DEFINE AND ORGANIZE THE PROJECT	
1.1 Establish the Project Organization.....	8
Project Team Roster (Figure 2)	10
1.2 Define the Project Parameters.....	11
1.3 Plan the Project Framework	14
Issues/ Action Items Tracking Form (Figure 3).....	16
1.4 Assemble the Project Definition Document	17
2. PLAN THE PROJECT	
2.1 Develop the Work Breakdown Structure.....	18
Work Breakdown Structure Sample (Figure 4)	18
2.2 Develop the Schedule.....	20
Dependencies (Figure 5)	22
Dependency Diagram (“PERT” Chart) Sample (Figure 6)	24
Gantt Chart Sample (Figure 7).....	26
2.3 Analyze Resources	27
2.4 Optimize Tradeoffs.....	29
2.5 Develop a Risk Management Plan	31
3. TRACK AND MANAGE THE PROJECT	
3.1 Collect Status.....	33
3.2 Plan and Take Adaptive Action	33
3.3 Close-out the Project	35
REFERENCES	36
APPENDIX	
Sample Project Definition Document: All Star Movie.....	37