

Contents

Preface	<i>ix</i>
CHAPTER 1	
The Nature of Project Communications	1
The Role of the Project Manager in Communications	3
Common Communications Problems and the Communications Model	4
Selecting the Right Tools	6
References	7
CHAPTER 2	
Project Communications Technology and Media	9
Computer-Based Technology	9
Audio Technologies	12
Video Technologies	14
Traditional Written Communications Media	16
Traditional Verbal Communications Media	17
Other Media	21
Conclusion	21
CHAPTER 3	
Communication Tools in the Initiating Processes	23
Approvals	23
Business Case	25
Business Justification	27
Cost Case	29
Cost Estimate	31
Customer Requirements	33
Feasibility Analysis	37
Forecasts	40
Impact Analysis	43
Mission Statement	45
Organization Chart	46
Press Kits	48
Press Release	49
Project Charter	50
Project Proposal	52
Project Request	53

Quality Policy	54
Risk Models	56
Scope Statement	58
Stakeholder Analysis	59
Statement of Work	62
System Requirements	64
Conclusion	66
References	66

CHAPTER 4

Communications Tools in the Planning Processes	67
Blueprints/Schematics	67
Budgets	68
Change Control Plan	70
Communications Plan	73
Comprehensive Test Plan	75
Cost Baseline	77
Data Flow Diagrams	78
Design Specifications	79
Development Plan: Personal/Individual	81
Development Plan: Strategic	83
Document Control Plan	84
Goals and Objectives	85
Help Desk Procedures	87
Human Resource Plan	89
Integrated Change Control Procedures	90
Issue Management Plan	91
Kickoff Meeting Agenda	93
Milestone List	96
Performance Baseline	97
Project Customer Presentations	98
Project Plan	100
Project Schedule	102
Quality Management Plan	104
Quality Metrics	106
Resources Plan	107
Responsibility Matrix	108
Risk Management Plan	110
Risk Mitigation Plan (Risk Response Plan)	113
Schedule Baseline	114
Schedule Management Plan	115
Scope Document	116
Scope Management Plan	118
Task List	119
Team Charter	121
Testing Plan	122

Work Breakdown Structure	124
Conclusion	126
References	126

CHAPTER 5

Communications Tools in the Executing Processes	127
Acceptance Test Plan Results	127
Action Item Register	129
Change Control Form	130
Change Control Record	132
Change Requests and the Change Request Log	132
Data Dictionaries	134
Effort Statement	135
E-Mail/E-Mail Protocol	135
Gantt Chart	137
Memoranda	138
Planning Meeting Agenda	139
Presentations	141
Problem Resolution	143
Prototype	144
Risk Assessment Form	145
Risk Log	147
Technical Documents	148
Telephone Logs	149
Work Results	150
Conclusion	151
Reference	152

CHAPTER 6

Communications Tools in the Controlling Processes	153
Control Book	153
Dashboard Report	155
Earned Value Analysis	156
Issues List	159
Meeting Minutes	160
Performance Reports	162
Progress Report	163
Recovery Plan	169
RYG Tool	171
Status Meeting Agenda	172
Status Reports	174
Summary Reports	175
Team Report	177
Variance Report	179
Conclusion	180
Reference	180

CHAPTER 7

Communications Tools in the Closing Processes	181
As-Built Drawings	181
Closeout Meeting Agenda/Key Review Meeting Agenda	182
Final Report	185
Final Variance Analysis	187
Formal Acceptance Document	188
Lessons Learned Report	189
Phase Closeouts	191
Project Archives	192
User Acceptance Documents	193
Conclusion	195

CHAPTER 8

Implementing Communications Tools	197
Stakeholder Considerations	197
Organizational Considerations	198
Verbal Communication	198
Evaluating Communications Effectiveness	199

About the Author	201
------------------	-----

Index	203
-------	-----